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INSTRUCTIONS TO THE TENDERERS/BIDDERS FOR E-SUBMISSION OF BIDS 
ONLINE THROUGH E-PROCUREMENT SITE https://eprocure.gov.in/eprocure/app  

 
This tender document has been published on the Central Public Procurement (CPP) Portal 
(URL: https://eprocure.gov.in/eprocure/app). The tenderers/bidders are required to submit soft 
copies of their bids electronically on the CPP Portal, using valid Digital Signature Certificates 
(DSC). The instructions given below are meant to assist the tenderers/bidders in registering on 
the CPP Portal, prepare their bids in accordance with the requirements and submitting their bids 
online on the CPP Portal. More information useful for submitting online bids on the CPP Portal 
may be obtained at: https://eprocure.gov.in/eprocure/app 
  
REGISTRATION  

1)  Tenderers/bidders are required to enrol on the e-Procurement module of the Central 
Public Procurement Portal (URL: https://eprocure.gov.in/eprocure/app) by clicking on 
the link “Click here to Enrol” on the CPP Portal. Enrolment is free of Charge.  

 As part of the enrolment process, the tenderers/bidders will be required to choose a 
unique username and assign a password for their accounts. 

 Tenderers/bidders are advised to register their valid email address and mobile numbers 
as part of the registration process. These would be used for any communication from 
the CPP Portal.  

 Upon enrolment, the tenderers/bidders will be required to register their valid Digital 
Signature Certificate (Class II or Class III Certificates with signing key usage) issued by 
any Certifying Authority recognized by CCA India (e.g. Sify / TCS / nCode / eMudhra 
etc.), with their profile.  

 Only one valid DSC should be registered by a tenderers/bidders. Please note that the 
tenderers/bidders are responsible to ensure that they do not lend their DSC’s to others 
which may lead to misuse.  

 Bidder then logs in to the site through the secured log-in by entering their user ID & 
password and the password of the DSC / e-Token. 

 
SEARCHING FOR TENDER DOCUMENTS  

(a) There are various search options built in the CPP Portal, to facilitate tenderers/bidders to 
search active tenders by several parameters. These parameters could include 
organization name, location, date, value, etc. There is also an option of ‘Advanced 
Search’ for tenders, wherein the tenderers/bidders may combine a number of search 
parameters such as organization name, form of contract, location, date, other keywords 
etc. to search for a tender published on the CPP Portal.  

(b) Once the tenderers/bidders have selected the tenders they are interested in, they may 
download the required documents / tender schedules. These tenders can be moved to the 
respective “My Tenders” folder. This would enable the CPP Portal to intimate the 
tenderers/bidders through SMS / e-mail in case there is any corrigendum issued to the 
tender document.  

(c) The bidder should make a note of the unique Tender ID assigned to each tender, in case 
they want to obtain any clarification / help from the Helpdesk. 

  
PREPARATION OF BIDS  

(a) Tenderer/bidder should take into account any corrigendum published on the tender 
document before submitting their bids. Please go through the tender advertisement and 
the tender document carefully to understand the documents required to be submitted as 
part of the bid. Please note the number of covers in which the bid documents have to be 
submitted, the number of documents - including the names and contents of each of the 
documents that need to be submitted. 

 
 
 



 
 
  

(b) Bidder, in advance, should get ready the bid documents to be submitted as indicated in 
the tender document / schedule and generally they can be in PDF / XLS / RAR / DWF 
formats as mentioned. Bid documents may be scanned with 100 dpi with black and 
white option.  

(c) To avoid the time and efforts required in uploading the same set of standard documents 
which are required to be submitted as a part of every bid, a provision of uploading such 
standard documents (e.g. PAN card copy, annual reports, auditor certificates etc.) has 
been provided to the tenderers/bidders. Tenderers/bidders can use “My Space” area 
available to them to upload such documents. These documents may be directly 
submitted from the “My Space” area while submitting the bid just by tagging and need 
not be uploaded again and again. This will lead to a reduction in the time required for 
bid submission process. 
 

SUBMISSION OF BIDS  
1) Tenderer/bidder should log into the site well in advance for bid submission so that 

he/she up loads the Bid in time i.e. on or before the bid submission time as per the 
system. Bidder will be responsible for any delay due to other issues. 

2) Tenderer/bidder has to digitally sign and upload the required bid documents one by one 
as indicated in the tender document. 

3) Tenderer/bidder has to select the payment option as “offline” to pay the Tender Fee & 
EMD and enter details of DD/any other accepted instrument. Alternatively Tender fee 
and EMD can be paid by NEFT/RTGS in the account of National Science Centre, Delhi 
as per details provided in Annexure I. The agency should provide the transaction code 
details for verification along with the uploaded tender.  

4) Tenderer/bidder should prepare the TENDER FEE & EMD instrument as per the 
instructions specified in the tender document. Scanned copy of DD/any other acceptable 
instrument as mentioned towards EMD & Tender Fee should be uploaded while online 
submission of the tender and the original DD/other acceptable instrument should be 
posted/couriered/given in person to the Tender Processing Section latest before the Bid 
Opening (Technical) Date & Time or as specified in the tender documents. The details 
of the DD/any other accepted instrument, physically sent, should tally with the details 
available in the Scanned copy and the data entered during bid submission time 
otherwise the Tender will be   summarily rejected. In the case of payment by 
NEFT/RTGS, the transaction details are to be provided in the form of screen shot taken 
at the time of payment in pdf format.  

5) The Tender Inviting Authority (TIA) will not be held responsible for any sort of delay 
or the difficulties faced during the submission of bids online by the tenderers/bidders. 
The bidder should see that the bid documents submitted should be free from virus and if 
the documents could not be opened, due to virus, during tender opening, the bid is liable 
to be rejected 

6) Tenderers/bidders are requested to note that they should necessarily submit their 
financial bids in the format provided and no other format is acceptable. The price bid 
has been given as a standard Rate Quote Sheet (Percentage BoQ Template) in .xls 
format with the tender document, which is to be downloaded and to be filled by all the 
tenderers/bidders. Tenderers/bidders are required to download the Rate Quote Sheet 
(Percentage BoQ Template) file, open it and complete the green colored (unprotected) 
cells with their respective financial quotes and other details (such as name of the 
Tenderer/bidder). No other cells should be changed. Once the details have been 
completed, the tenderer/bidder should save it and submit it online, without changing the 
filename. If the Rate Quote Sheet (Percentage BoQ Template) file is found to be 
modified by the tenderer/bidder, the bid will be rejected. In e-Tendering, intending 
tenderer/bidder can quote their rate in figures only. The total amount is generated 
automatically. Therefore, the rate quoted by the tenderer/bidder in figures shall be taken 
as correct. The Comparative Statement is also generated automatically by the system. 
The Comparative Statement and rate quoted by each tenderer/bidder shall be 
downloaded. The manual calculation check of tenders/bids and Comparative 
Statement, shall be final. In case, any discrepancy is noticed, the decision of 
appropriate NCSM authority shall be final and binding. 



 
 
 

7) The server time (which is displayed on the tender’s/bidder’s dashboard) will be 
considered as the standard time for referring the deadlines for submission of the bids by 
the tenderers/bidders, opening of bids etc. The tenderers/bidders should follow this time 
during bid submission. The tenderers/bidders are requested to submit the tenders/bids 
through online e-tendering system to the Tender Inviting Authority (TIA) well before 
the bid submission end date & time (as per Server System Clock). 

8) All the documents being submitted by the tenderers/bidders would be encrypted using 
PKI encryption techniques to ensure the secrecy of the data. The data entered cannot be 
viewed by unauthorized persons until the time of bid opening. The confidentiality of the 
bids is maintained using the secured Socket Layer 128 bit encryption technology. Data 
storage encryption of sensitive fields is done. 

9) The uploaded tender documents become readable only after the tender opening by the 
authorized tender/bid openers. 

10) Upon the successful and timely submission of tenders/bids, the portal will give a 
successful tender/bid submission message & a tender/bid summary will be displayed 
with the NIT/tender/bid no. or Name of Work and the date & time of submission of the 
tender/bid with all other relevant details. 

11) The  tender/bid  summary  has  to  be  printed  and  kept  as  an  acknowledgement  of  
the  submission  of  the  bid.  This acknowledgement may be used as an entry pass for 
any tender/bid opening meetings. 

  
ASSISTANCE TO TENDERERS/BIDDERS  

(a) Any queries relating to the tender document and the terms and conditions contained 
therein should be addressed to the Tender Inviting Authority (TIA), National Science 
Centre, Near Gate No. 01, Pragati Maidan, Bhairon Road, New Delhi- 110001                   
Ph. 7428693710-17  Fax- 011-23371263 Website: www.nscd.gov.in 
Email: nscdl01@gmail.com  

(b) Any queries relating to the process of online bid submission or queries relating to CPP 
Portal in general may be directed call to the 24x7 CPP Portal Helpdesk Ph. 1800-3070-
2232.  
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NOTICE INVITING E-TENDER 
(E-NIT) 

 
No. NSCD/15014/2/e-tender/03/2020-21(Civil)       Dated: 17/06/2020 

 
1. The   National   Science   Centre, Delhi   is   a   constituent   unit   under   the National 

Council of Science Museums, Kolkata* (*hereinafter referred to as the Museum/Centre). 
 

2. Online e-tenders (Percentage Rate Bid) are hereby invited from reputed and experienced 
Engineering/Technical contractors capable of carrying out the work of “Annual Rate 
Contract for repair and maintenance of sanitary, plumbing and other civil works at 
Regional Science City, Lucknow (UP)” with excellent finishing quality and having 
completed similar works in last five years (the cut-off date will be the date of publication of 
the tender) as per the following: 

 (i)  3(three) similar completed works (at least one of them should be in Central 
Government/ Central Autonomous Bodies/ State PWD/ Central Public Sector 
Undertakings/ reputed private sector co./ corporate business houses) each costing not 
less than 40% of estimated cost. 

  
      OR 
 

(ii) 2(two) similar completed works (at least one of them should be in Central Government/ 
Central Autonomous Bodies/ State PWD/ Central Public Sector Undertakings/ reputed 
private sector co./ corporate business houses) each costing not less than 50% of the 
estimated cost.  

OR 
 

(iii) 1(one) similar completed work (at least one of them should be in Central Government/ 
Central Autonomous Bodies/ State PWD/ Central Public Sector Undertakings/ reputed 
private sector co./ corporate business houses) of aggregate cost not less than 80% of 
the estimated cost. 
 

(Similar works mean: Any type of civil, sanitary and plumbing and allied works in at least 
one of them should be in Central Government/ Central Autonomous Bodies/ State PWD/ 
Central Public Sector Undertakings/ reputed private sector co./ corporate business houses) 

And  

(iv) Agencies having valid GST Registration, Income Tax PAN Number.  
 
(v)  Registration/Empanelment with Govt. Departments/agencies.  
 

3. The place of work: Regional Science City, Sector-E, Ekta Nagar, Aliganj Extension, 
Lucknow (UP)-226024. 

 
 



 

 6 

4. Important Information & Dates:- 
 

Estimated cost of work Rs., 2,90,000.00  
EMD Amount  Rs. 7,300.00 
Cost of tender document/tender fee  Rs. 0.00  
Period of completion of work  (12) Twelve months 
Bid Document Publishing Date & Time  June 17, 2020 (4.00 PM) 
Bid Document Download Start Date & 
Time  

June 17, 2020 (4.30 PM)  

Seek Clarification Start Date & Time June 17, 2020 (4.45 PM)  
Seek Clarification End Date & Time July 08, 2020 (11.00 AM)  
Bid Document Download End Date & 
Time  

July 08, 2020 (12.30 PM )  

Bid submission Start Date & Time  June 17, 2020 (5.00 PM) 
Bid submission End Date & Time  July 09, 2020 (12.30 PM ) 
Bid Opening(Technical) Date & Time  July 10, 2020 (2.30 PM ) 

   
5. The intending tenderers/bidders must read the terms and conditions of NATIONAL 

SCIENCE CENTRE, DELHI carefully. They should only submit their bid if they consider 
themselves eligible and if they are in possession of all the documents required. 

6. Information and Instructions for tenderers/bidders posted on website shall form a part of the 
bid document. 

7. The bid document consisting of plans, specifications, schedule of quantities of various types 
of items to be executed and the set of Terms and Conditions of the contract to be complied 
with and other necessary documents can be seen and downloaded free of cost from 
https://eprocure.gov.in/eprocure/app. 

8. Out of the online bid documents submitted by intending tenderers/bidders, the technical bids 
of only of those tenderers/bidders shall be opened, who have deposited e-Tender Document 
Fee as specified & Earnest Money Deposit as specified duly scanned, uploaded and found in 
order. And the financial bids of only those tenderers/bidders shall be opened when they 
uploaded documents are found to be in order. 

9. Those contractors not registered on the website mentioned above, are required to get 
themselves registered beforehand. 

10. The intending tenderer/bidder must have valid Class II or Class III Certificates with signing 
key usage (DSC) to submit the bid. 

11. The e-Tenders are invited under two envelopes system. The first electronic envelope will be 
named as Technical Envelope& will contain documents of tenderer’s/bidder’s satisfying the 
eligibility conditions, scanned copies of tender document fees and EMD, NIT, etc. and the 
second electronic envelope will be named as Financial Envelope containing Rate Quote 
Sheet. The bidder shall submit TECHNICAL BID ENVELOPE and FINANCIAL BID 
ENVELOPE simultaneously. The technical bids will be evaluated first and thereafter 
financial bids of only the eligible tenderers/bidders shall be opened. These envelopes shall 
contain one set of the following documents: - 
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a) TECHNICAL BID ENVELOPE shall contain the following documents: 
 

i) Scanned copy of Demand Draft/Pay order or Banker`s Cheque of any Nationalised/ 
Scheduled Bank or RTGS/NEFT transaction details as the case may be towards 
payment of TENDER FEE in favour of NATIONAL SCIENCE CENTRE payable 
at DELHI in pdf format. 

ii) Scanned copy of Demand Draft/Pay order or Banker`s Cheque of any Nationalised/ 
Scheduled Bank or RTGS/NEFT transaction details as the case may be towards 
payment of Earnest Money Deposit (EMD) in favour of National Science Centre 
payable at Delhi in pdf format. 

iii) Scanned copy of Enlistment Order/Registration certificate with appropriate Authority 
as applicable, if any in pdf format. 

 iv)   Scanned copies proof of eligibility as per Clause No. 2 (i / ii / iii, and iv & v) of 
specific WORK EXPERIENCE CERTIFICATES/ WORK COMPLETION 
CERTIFICATE along with Work Order/Letter of Intent issued by Govt. /Semi-Govt. 
/Autonomous/PSUs and/or Reputed Institution of requisite magnitude with 
appropriate Authority as per the NIT and scanned copies of GST registration and 
PAN Card from appropriate authority in .pdf format. 

v) Scanned copy of UNDERTAKING (as per Annexure – “A”) duly signed with 
company seal in pdf format which also includes the undertaking that "The physical 
EMD shall be deposited by me/us with the office of NATIONAL SCIENCE 
CENTRE calling the bid before the bid opening date otherwise the department may 
reject the tender/bid and also take action to withdraw my/our enlistment/debar me/us 
from further tendering in NCSM or any of its constituent units." 

vi)  Tender Document comprising of Conditions of contract, specification, Schedule 
of Quantities and drawing etc. (NIT) in .pdf format digitally signed. 

 
b) FINANCIAL BID ENVELOPE shall contain: 

 
i)      Rate Quote Sheet (Percentage BOQ Template) in .XLS format. 

Bidders may quote their percentage rate online in this envelope 
 

12. E-tenders which do not fulfil any of the above conditions or are incomplete in any respect are 
liable for summary rejection. 

13. The Museum/Centre does not bind itself to accept the lowest e-tender/bid and the right to 
reject or accept any or all the e-tenders/bids; e-tendered items or schedules received without 
assigning any reason whatsoever. 

14. Canvassing in connection with e-tenders/bids is strictly prohibited and the e-tenders/bids 
submitted by the tenderers/bidders who resort to canvassing will be liable for rejection on 
that ground alone. 

15. E-tenders incorporating additional conditions are liable to be rejected. 
16. The tenderer(s) must declare in writing that neither he nor any of them is in anyway related 

to any officer in the National Science Centre, Delhi (National Council of Science Museums, 
Kolkata), or any of its constituent units as per the format given in Annexure – “A” 

17. GST, Income tax and Labour Cess etc. or duties on materials, freight & transit Insurance 
F.O.R. site in respect of this contract will be payable by the successful tenderer. Nothing 
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extra will be payable for increase in such taxes or duties even if imposed or levied either 
before or after the e-tenders are opened or during currency of contract. 

18. Before submitting the e-tender, the tenderer shall examine all specifications, drawings, 
conditions of contract and inspect the site if necessary. The e-tender must be balanced in 
respect of individual items so that the rates quoted shall remain in force even if the quantities 
deviate (increase or decrease) to any extent before or during the execution of the work. The 
successful tenderer/bidder shall be paid at their net rate quoted. 

19. For the purpose of opening of the e-tenders/bids as described in Clause 11 of the Notice 
Inviting e-tender it is clarified that only on receiving the (i) tender fee and (ii) EMD, 
physically at National Science Centre, Near Gate No. 01, Pragati Maidan, Bharon 
Marg, New Delhi-110001 OR Regional Science City, Sector-E, Ekta Nagar, Aliganj 
Extension, Lucknow (UP)-226024 before the bid opening date, the Technical Bid Envelope 
will be opened. After the authority is satisfied that the documents in the Technical Bid 
Envelope are in order, the FINANCIAL BID ENVELOPE may be opened, subsequently. 

20. It may be noted that the Technical Bid Envelope which are not found in order as per National 
Science Centre, Delhi (NCSM) requirements may be summarily rejected. 

21. The selected tenderer will be issued a Letter of Intent by the Museum/Centre and given 07 
days mobilisation time which shall be counted from the date of issue of the Letter of Intent. 
Within the mobilisation time the tenderer must scrutinise all the working drawings, 
CPM/PERT/BAR CHART, specifications, etc. and obtain clarifications from the Architect 
wherever necessary and submit a revised BAR CHART if required by the Museum/Centre. 
During the mobilisation time, the tenderer shall also mobilise all their resources including 
men and materials, obtain the supply of water and electricity necessary for construction, erect 
a temporary cement godown at site if necessary and sign an Agreement with Museum/Centre 
in approved format at site on a non-judicial stamp paper of proper denomination. The date of 
commencement of work shall be the date of issue of Letter of Intent. 

22. Earnest Money is liable to be forfeited if the successful e-tenderer/bidder selected for the 
work fails to deposit the prescribed performance guarantee (i.e 5% of the tendered amount) 
and sign the formal agreement within 07 days from the date of issue of Letter of Intent to 
them by the Museum/Centre. 

23. The validity period of the e-tender shall be at least 03 (THREE) months from the date of 
opening of e-tenders. This period may be extended with mutual consent if the decision 
regarding issue of Letter of Intent is delayed for any reason. 
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Appendix to NIT 
 

1. SUMMARY CONDITIONS OF CONTRACT  
 

Defect Liability Period  :
  

One year from the date of virtual completion 
as certified by the Museum/Centre.  

Time for Completion  :
  

(12) Twelve months (One year) from the 
date of Letter of Intent as per NIT Clause 4 
(iv) & 21.  

Minimum value of work for Interim 
Certificate  

:
  

25000/- or at the discretion of the 
Museum/Centre but not more than one 
running bill in a quarter. 

Earnest Money to be deposited with the e-
tender  

:
  

Rs. 7,300.00 (being 2.5% of the estimated 
value of the e-tender, rounded off to the 
nearest hundred).  

Liquidated damages for non-completion of 
work in time (Clause 39 of the general 
conditions of contract).  

:
  

One per cent per week of the total cost of the 
work awarded subject to a maximum of 10% 
of gross value of work done or cost of the 
work awarded whichever is greater.  

Liquidated damages for insufficient 
progress of work (Clause 39 of the general 
conditions of Contract).  

:
  

Half per cent per week of the total cost of the 
work awarded subject to a maximum of 10% 
of gross value of work done or cost of the 
work awarded whichever is greater.  

 
 

2. RETENTION MONEY  
 
 

Total           :   10% as per the following detail- 
 
i. EMD                                                  :    2.5% of the estimated cost of work rounded   

to next hundreds to be deposited along with   
the tender (ref. clause No. 4 (ii) of NIT) 

ii. Performance guarantee                    :      5% of tendered value to be deposited on award 
of work before signing of agreement through 
Demand Draft drawn on any Nationalised 
Bank/Certified Cheque from a Nationalised 
Bank. 

iii. Retention Money                             :   2.5% of the bill value to be deducted from 
each R.A. Bill during the progress of work. 

iv. Period of submitting final bill          :  03 months from the date of virtual completion 
by the successful tenderer. 
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3. ESCALATION CLAUSE  
As per Clause 30 of the General Conditions of Contract. 
 
4. MATERIALS TO BE ISSUED (for civil works only)  
1. Ordinary Portland cement/  
Portland Pozzolana cement  
At Rs………………….. per  
metric tonne (in non-returnable bags)  
 
2. Tor-Steel Rs…………………………………… Per M.T.  

M.S. Round/Bars Rs…………………………………… Per M.T.  
 
5. REMARKS (for civil works only)  
Cement shall be issued by the Museum/Centre only for in-situ work or per-cast coffer slabs and 
not for preparing mosaic tiles or any other precast work. No white cement shall be issued by 
Museum/Centre. Steel rounds from 6 mm diameter and above (and not wire mesh or smaller 
size) shall be issued only for in-situ RCC work. No steel shall be issued for pre-cast work for 
non RCC work e.g. grills, window frames, door frames, railings, flats and bars etc. Cement and 
steel to be delivered by the Museum/Centre at site. It shall be the responsibility of the successful 
e-tenderer to erect at site an appropriate shed for proper storage of cement with a capacity for 
three months consumption. The stored cement shall be under double lock-with one key in 
custody of the successful e-tenderer and the other key in custody of the Museum/Centre so that 
the storage shed can be opened only in presence of both together. It shall be the responsibility of 
the successful e-tenderer to arrange for electricity and water or any other service required for 
construction and to arrange for housing of their own staff outside the site. 
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FORMAT FOR BANK GUARANTEE BOND 

(For EMD only) 
1. In consideration of the (Name and address of the Museum/Centre) hereinafter called the 

Museum/Centre having stipulated under clause 10 of the Notice Inviting E-tenderNo. 
…………….. for the work of (mention name of work as in NIT) at the aforesaid site agreed 
to accept payment of Earnest Money for due fulfillment of the terms and conditions 
contained in the said NIT (including appendix) for participation in the e-tender from (Name 
and address of the prospective e-tenderer) (hereinafter called the prospective e-tenderer) by 
production of a bank guarantee of (Mention amount of EMD in figure & words) only, we 
(Name and address of Bank furnishing guarantee (Br. Code ……………..) (hereinafter 
referred to as “The Bank”) do hereby undertake to pay to the Museum/Centre an amount not 
exceeding (mention EMD amount in figure & Words) only against any loss or damage 
caused to or suffered or would be caused to or suffered by the Museum/Centre by reasons of 
any breach by the said prospective e-tenderer of any of the terms or conditions contained in 
the said NIT (including appendix) relating to participation in the e-tender.  
 

2.  We, (Name of Bank), do hereby undertake to pay the amounts due and payable under this 
guarantee without any demur, merely on a demand from the Museum/Centre stating that the 
amount claimed is due by way of loss or damage caused to or would be caused to or suffered 
by the Museum/Centre under National Council of Science Museums by reasons of any 
breach by the said prospective e-tenderer of any of the terms or conditions contained in the 
said NIT (including appendix) or by reason of the prospective e-tenderer’s failure to comply 
with conditions contained in the said NIT relating to participation in the e-tender. Any such 
demand made on the Bank shall be conclusive as regards the amount due and payable by the 
bank under this guarantee. However, our liability under this guarantee, shall be restricted to 
an amount not exceeding (mention amount of EMD in figures and words) only.  

 
3. We, (Name of Bank) further agree that the guarantee herein contained shall remain in full 

force and effect during the period as mentioned in Clauses 22 and 23 of the said NIT 
(including appendix) or the period stipulated under clause 24 for deciding the e-tender and 
that it shall continue to be enforceable till the dues of the Museum/Centre under or by virtue 
of the said NIT (including appendix) have been fully paid and its claims satisfied or 
discharged or the Museum/Centre certified that the terms and conditions of the said NIT 
(including appendix) have been fully and properly honoured and carried out by the said 
prospective e-tenderer for participation in the e-tender and accordingly discharges the 
guarantee. Unless a demand or claim under this guarantee is made on us in writing on or 
before the periods stipulated above, we shall be discharged from all liability under this 
guarantee thereafter.  

 
4. We, (Name of the Bank) further agree with the Museum/Centre that they shall have the 

fullest liberty without our consent and without affecting in any manner our obligation 
hereunder to extend time of deciding the e-tender as may be expedient and to forbear or 
enforce any of the terms and conditions relating to the NIT (including appendix) and we shall 
not be relieved from our liability by reason of any such extension being granted to the said 
proposed e-tenderer for any forbearance, or act of omission on the part of the 
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Museum/Centre or any indulgence by the Museum/Centre to the said proposed e-tenderer or 
by any such matter or thing whatsoever which under the law relating to surety. 

 
5.  We, (Name of the Bank) lastly undertake not to revoke this guarantee during its currency 

except with the previous consent of the Museum/Centre in writing. 
 
Dated, the ……………………..                             day of ……………..…………. 

 
 
 
 

For …………………………………………….. 
 

(Authorised signatory of the Bank with Seal) 
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FORMAT FOR BANK GUARANTEE BOND * 
(For Performance Guarantee/Retention Money only) 

 
1.   In consideration of the ………………..……………….…………………………………….. 

…………………………………..............……….. (hereinafter called “The 
Museum/Centre”) having agreed to exempt ………….…………..………………. .. 
…………………………………………………………………………………………………
.. 
(Hereinafter called the “successful e-tenderer’ from the demand, under Clause 10 of the 
Notice inviting E-tenderNo. ……………………………………………………… dated 
……………………… and/or the terms and conditions of an Agreement dated 
……………………………………. Made between the Museum/Centre and successful e-
tenderer(s) ………………………………………………………………………………… for 
……………………………………………………………….(hereinafter called “the said 
agreement”) of Earnest Money/Retention Money for the due fulfillment by the said 
Contract(s) of the terms and conditions contained in the said NIT or the conditions of 
(execution of work) or the agreement on production of a bank guarantee of 
Rs…………………………(Rupees ……………………………………………………… 

…………………………………………………………………………………… only), We 
……………………..……………………………….(hereinafter referred to as “The Bank”) 
do hereby undertake to pay to the Museum/Centre an amount not exceeding 
Rs………………………………………..…….. against any loss or damage caused to or 
suffered or would be caused to or suffered by the Museum/Centre by reasons of any breach 
by the said successful e-tenderer of any of the terms or conditions contained in the said NIT, 
the conditions of Contract or the Agreement. 

 
2.   We, ………………………………………………………. do hereby undertake to pay the 

amounts due and payable under this guarantee without any demur, merely on a demand 
from the Museum/Centre stating that the amount claimed is due by way of loss or damage 
caused to or would be caused to or suffered by the Museum/Centre under National Council 
of Science Museums by reasons of any breach by the said successful e-tenderer of any of the 
terms or conditions contained in the said NIT or the conditions of contract or the Agreement 
or by reason of the successful e-tenderer’s failure to perform as per conditions contained the 
said NIT or the condition of contract or the Agreement. Any such demand made on the 
Bank shall be conclusive as regards the amount due and payable by the Bank under this 
guarantee. However our liability under this guarantee shall be restricted to an amount not 
exceeding Rs……………………………………………………….. 
*Note: 
(Bank guarantee bond towards Retention Money/Security deposit as defined under clause 32 
of the General Conditions of contract at the time of signing of agreement on award of work 
acceptable only if furnished by any of the Nationalised Banks.) 
 

3. We, …………………………..……………………………………………….. further agree 
that the guarantee herein contained shall remain in full force and effect during the period as 
mentioned in Clause 22 of the said NIT read with clause 32 of the conditions of contract, or 
the period that would be taken for the performance of the said Agreement and that it shall 
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continue to be enforceable till the dues of the Museum/Centre under or by virtue of the said 
NIT or the conditions of contract or the Agreement have been fully paid and its claims 
satisfied or discharged or the Museum/Centre certified that the terms and conditions of the 
said NIT or the conditions of contract or the Agreement have been fully and properly 
honoured and carried out by said successful e-tenderer and accordingly discharges the 
guarantee. 
Unless a demand or claim under this guarantee is made on us in writing on or before the 
………………………………………………………………….. 
We shall be discharged from all liability under this guarantee thereafter. 
 

4. We, ………………………………………………………….. further agree with the 
Museum/Centre that they shall have the fullest liberty without our consent and without 
affecting in any manner our obligation hereunder to vary any of the terms and conditions of 
the said Agreement or to extend time of performance by the said successful e-tenderer from 
time to time or to postpone for any time or from time to time any of the powers exercisable 
by the Museum/Centre against the said successful e-tenderer and to forbear or enforce any 
of the terms and conditions relating to the said Agreement and we shall not be relieved from 
our liability by reason of any such variation, or extension being granted to the said 
successful e-tenderer for any forbearance, or act of omission on the part of the 
Museum/Centre or any indulgence by the Museum/Centre to the said successful e-tenderer 
or by any such matter or thing whatsoever which under the law relating to surety. 

5. We, …………………………………….………………….lastly undertake not to revoke this 
guarantee during its currency except with the previous consent of the Museum/Centre in 
writing. 
Dated, the …………………………………. day of ………………………… 

 
 
 

For ……………………………………………… 
(Authorised signatory of the Bank with seal) 
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FORMAT FOR LETTER OF INTENT* 
…………………………………. Date……………. 

(Mention file number) 
 
Sub: Letter of Intent for the work of ………………………  
 
Dear Sirs,  
 
With reference to your e-tender dated …………….…………..………(and further clarification 
vide letter number ………………………………………….………….. dated 
…………………….…….) # it is intended to award the aforesaid work at the e-tendered amount 
of Rs………………………………………………………………………………  
(Value based on only items of work intended to be awarded for execution)  
You are, therefore, requested to sign an agreement as per standard format already printed in the 
e-tender documents purchased by you while e-tendering for this job. For this purpose, you are 
requested to send us a non-judicial stamp paper of appropriate value for preparing the contract 
Agreement within a week from the date of this letter.  
You may avail of 07days mobilization time from the date of issue of this letter of Intent for 
mobilizing your men, materials and other necessary resources for the construction. During 
mobilization period, you are requested to study all the drawings and designs annexed hereto and 
the Bar-Chart and obtain clarifications from the architect or this office immediately.  
Please note that the work has to be completed within …………………………. weeks/months in 
which mobilization time period of 07 days is also included. The date of commencement of work 
would be reckoned as the date of issue of this letter (as per clause 4 (iv) & 21 of NIT).  
Thanking you,  

Yours faithfully,  
 

Sd/-  
 

Controller of Administration 
 

* To be issued by the Administrative officer of the parent Museum/Centre, viz, B.I.T.M, 
V.I.T.M., NSCM, N.S.C.D., C.R.T.L., Science City, even though the work is to be done in any 
RSC/SRSC/DSC.  

 
Letter of intent is to be issued in the letter head of the parent Museums/Centres and a Xerox 
copy is to be maintained as office copy on which signature of the authorised representative of 
the successful e-tenderer is to be obtained with date at the time of issue of original letter of 
intent.# Delete words within brackets if not applicable in specific case. 
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FORMAT FOR ARTICLES OF AGREEMENT 
INSTRUCTIONS (not to be typed in Agreement) 

 
(Articles of Agreement have to be typed on non-judicial stamp paper. The value of the stamp 
paper varies from state to state and is to be known from the particular place. The stamp paper 

will be purchased by the successful e-tenderer and the agreement may be typed by the 
Museum/Centre according to the format.) 

 
ARTICLES OF AGREEMENT made at ……………………………………………………. 

………………………………………….………………………………………………………. 
(Place) 

this……………………………………… day of …………………………………………….. 
(Date) (Month & Year) 

between the …………………………………………………………………………………… 
………………………………………………………………………………………………….. 

(Name of the parent Museum/Centre) 
(under the National Council of Science Museums, a Society registered under the Societies 

Registration Act of West Bengal, 1961), hereinafter referred to as the Museum/Centre which 
expression shall include its successors and assigns on the one part 

and……………………………………………………………………………………………………………
……… 

…………………………………………………………………………………………………………………
………………….…........ 

(name of the successful e-tenderer) 
trading in the name and style of ………………………………………………………….. 

………………………………………………………………………………………………… 
…………………………………………………………………………………………………. 
…………………………………………………………………………………………………. 

(Name and complete address of the successful e-tenderer) 
hereinafter referred to as the successful e-tenderer which expression shall include his/their 

respective heirs, executors, administrators and assigns on the other part. 
WHEREAS the Museum/Centre is desirous of getting the work of 

…………………………………………………………………………………………..……… 
..……………………………………………………………… therein done and has caused 

(Name of the work) 
Notice Inviting E-tender (Including appendix), drawings, schedule of quantities and 

specifications describing the work and conditions of contract to be prepared 
by…………………………….…………………………………………………………………. 
…………………………………..……………………………..…………………………………

……………………………… 
 (Name and address of the Architect).  
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AND WHEREAS the said NIT (including appendix) drawings as per list attached, 
specifications and the priced schedule of quantities and conditions of contract have been signed 
by or on behalf of the parties hereto. AND whereas the Successful e-tenderer has deposited in 
Cash or Bank Draft a sum of Rupees …………………..  
……………………………………………………………………………………………….….  
(exact amount in words)  
the amount being 2.5% of the estimated value of the e-tender rounded off to the nearest 
hundred) with the Museum Centre as Initial Security for the due performance of this Agreement 
as provided in the said conditions. In the case of Bank Guarantee, the period of Bank Guarantee 
referred to being valid until the defect liability period as specified in e-tender and to be 
revalidated to required dates as demanded by the Museum/Centre if completion date is 
extended.  
NOW IT IS HEREBY AGREED AND DECLARED BY AND BETWEEN  
THE PARTIES HERETO AS FOLLOWS: 
  
1. In consideration of the payments to be made to him as hereinafter provided the successful e-

tenderer shall upon and subject to the conditions herein contained execute and complete the 
work within ……………….. months from the date of issue of letter of intent (as defined 
under NIT clauses 4 (iv) and 21) and as per the said drawings and such further detailed 
drawings as may be furnished to him from time to time and described in the said 
specifications and the said priced schedule of quantities along with the progress of the 
building work.  

 
2. The Museum/Centre shall pay to the successful e-tenderer such sum as shall become payable 

hereunder at the time and in the manner specified in the said conditions.  
 
3. Time is the essence of this agreement and the successful e-tenderer shall proceed with the 

work, throughout the stipulated period of this contract, strictly according to the 
CPM/PERT/BAR CHART attached herewith and forming a part of this agreement. At any 
stage during execution, if any work lags behind the target as indicated in the 
CPM/PERT/BAR CHART for reasons directly attributable to the successful e-tenderer, he 
shall pay or allow the Museum/Centre to deduct from any money due to him a liquidated 
damage as per Clause 39 of the conditions of contract.  

 
4. This agreement comprises the work above and all subsidiary works connected therewith, 

even though such works may not be shown on the drawings, or described in the said 
specifications or the priced Schedule of Quantities.  

 
5. The Museum/Centre through the Engineer (As defined under clause 2 of General conditions 

of contract) reserves to itself the right of altering the drawings and of adding to or omitting 
any item of work or of having portions of the same carried out departmentally or otherwise 
and such alterations or variations shall not vitiate this agreement.  
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6. All disputes and differences of any kind whatever except as excluded under Clause 2 of 

General Conditions of contract appended herewith, arising out of or in connection with the 
contract on the carrying out of works (Whether during the progress of the work or after their 
completion and whether before or after the determination, abandonment or breach of the 
contract) shall be referred to arbitration as per Clause 44 of the said conditions of contract. In 
case of any legal dispute, other than the arbitration, the court of jurisdiction shall be at the 
place written in the first line of this agreement.  

 
The provisions of the Arbitration & Conciliation Act 1996 or any statutory modification or re-
enactment thereof and of the rules made there under for the time being in force shall apply to 
arbitration proceedings under this clause.  
In witness whereof the parties have set their respective hands the day and the year and the place 
hereinabove written.  
Signed by for and on behalf of the Museum/Centre ………………………………..  
…………………………………………………………………………………………….  

(Administrative Officer) 
 
In the presence of  
 
 
1. ……………………………………………………………….  
 

Seal (Finance & Accounts Officer) 
 
 
2. ………………………………………………………………  
 

(Project Co-coordinator/Engineer) 
 
Signed by the said Successful e-tenderer ………………………………………………….  
 
 
In the presence of  
 
 
(1)…………………………………………………………………  

Seal 
 
 
(2)……………………………………………………………….. 
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INDEX FOR 
GENERAL CONDITIONS OF CONTRACT 

Clause No.  Heading   

Introduction  
1.  
2.  
3.  
4.  
5.  
6.  
7.  

Interpretation  
Engineer  
Scope of Contract  
Scope of Work  
Inspection of Site  
Water, Electricity and Cement Godown  
Successful e-tenderer to provide 
Everything Necessary  

 

Drawings & Specifications  
8.  
9.  
10.  
11.  
12.  
13.  
14.  
15.  

Drawings Designs etc.  
Reference Drawings & Shop Drawings  
Schedule of Rates and Specifications  
Error in schedule of quantities if any  
Nomenclature of item  
Metric Units  
C P W D Specifications and I S Codes  
Order of precedence  

 

Materials & Inspections  
16.  Setting out work etc.   
17.  Materials   
18.  Faulty Materials and Work   
19.  Access   
20.  Defect Liability Period and Defects after 

completion  
 

21.  Opening of work   
Execution of Work  
22.  Work in Subsoil Water/Rainwater/Water   
23.  Heights   
24.  Scaffolding, Centering& Shuttering   
25.  Glazing   
26.  Wood Work   
27.  Site Clearance and Clean up   
Bill & Payment  
28.  Rates   
29.  Quantities   
30.  Escalation Clause   
31.  Secured Advance   
32.  Retention money   
33.  Authorities Notice and Patents   
34.  Deviations   
35.  Price for Deviations   
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36.  Measurements   
37.  Preparation of Running and Final Bills   
38.  Certificates and payments   
 
Extension and Compensation  
39.  Time and Damages for non-completion 

of work in time  
 

40.  Extension of time   
41.  Suspension of work by Successful E-

tenderer  
 

42.  Determination of Contract by 
Museum/Centre  

 

43.  Termination of contract by successful e-
tenderer  

 

44.  Arbitration   
45.  Compensation   
Miscellaneous  
46.  Work on Holidays   
47.  Work Supervisor and Foreman   
48.  Dismissal of Workmen etc.   
49.  Assignment of subletting or bribes   
50.  Other Persons engaged by 

Museum/Centre  
 

51.  Other Agencies Provisional sums   
52.  Labour Wages & Regulations   
53.  Insurance for Damage to persons and 

property  
 

54.  Notice   
55.  Appointment of Apprentices as per 

Apprentices Act  
 

Civil Works only  
56.  Cement & Steel   
57.  Regarding weight of materials supplied 

by the Museum/Centre  
 

58.  Return of Steel   
59.  Cement Consumption   
60.  Concealed R.C.C. Beams/Lintels   
61.  Projection   
62.  Drip Groove   
63.  Plastering on R.C.C. Surface   
64.  M.S. Reinforcement   
65.  Brick Work   
66.  Brick Work(s) Heights/Depths   
67.  Earth Work   
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GENERAL CONDITIONS OF CONTRACT 
 

1. INTERPRETATION  
 

The terms as used in the e-tender documents and agreement and named hereunder shall have 
the meanings herein assigned to them except where the subject or context otherwise 
requires:-  
“This agreement” shall comprise of the Articles of Agreement along with the Appendix, the 
Conditions of Contract, the Priced Schedule of Quantities, Specifications and Drawings and 
CPM/PERT/BAR CHART attached hereto and including those to which only a reference is 
made herein.  
“Work” or “Works” shall mean all work or works defined by Bills of quantities, Drawings, 
Specifications and such other work or works as the successful e-tenderer may be entrusted 
with for carrying out under this agreement as per Clause 4 of the Articles of Agreement.  
“Museum/Centre” shall mean ……National Science Centre, Delhi……… under the National 
Council of Science Museums which shall include the persons for the time being in 
management of the Society and its assigns.  
“Engineer” shall mean the Curator or Technical Officer authorized as such by the 
Museum/Centre or in the event of his ceasing to be Engineer for the work such other firm or 
persons as may be appointed by the Museum/Centre as Engineer for this work. (Further 
elaboration given in Clause 2 below):  
“Successful e-tenderer” shall mean ……(Name of Successful tenderer)……. and shall 
include his/their respective heirs, executors, administrators and assigns.  
“Site” shall mean the site of the construction works as shown on the site plan attached hereto 
including any buildings and erection thereon and any other land adjoining these to (Inclusive) 
as aforesaid allotted by the Museum/Centre for the use of successful e-tenderer.  
“Act of Insolvency” shall mean any act of insolvency as defined by the Presidency towns 
Insolvency Act, or the Provincial Insolvency Act or any Amending Statute.  
“Notice in Writing” or “Written Notice” shall mean a notice or communication in written, 
typed or printed or printed characters sent (unless delivered personally or otherwise proved to 
have been received) by registered post to the last known private or business address or 
registered office of the addressee and shall be deemed to have received when in the ordinary 
course of post, it would have been delivered. “Virtual Completion” shall mean that the works 
carried out are fit for occupation in every respect including removal of scaffolding, plant, 
surplus material and rubbish and cleaning of dirt from work and site. Words imputing 
persons include firms and corporations words imputing the singular only also include the 
plural and vice versa where the context so requires.  
Short headlines are given to each Clause for convenience only and they will not limit the 
meaning or scope of the Clause in any way.  
 

2. ENGINEER  
The plans, agreement and documents above mentioned shall form the basis of this agreement 
and the decision of the said Engineer or the other Engineer for the time being as mentioned in 
the said conditions, in reference to all matters or dispute as to material and workmanship 
shall be final and binding on both the parties.  
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The term “Engineer” shall mean the firm or person(s) appointed by the Museum/Centre to 
superintend the work. He/They will receive his/their instruction for the work from the 
Museum/Centre.  
The successful e-tenderer shall afford the said Engineer(s) every facility and assistance for 
examining the work and materials and for checking and measuring works and materials.  
The Engineer or any Authorized Assistant of the Engineer shall have power to give notice to 
the successful e-tenderer or to his Supervisors of non-approval of any work, or materials, and 
such work shall be suspended or the use of such materials shall be discontinued. The work 
from time to time be examined by the Engineer or the Engineer’s Assistant but such 
examination shall not in any way exonerate the successful e-tenderer from the obligation to 
remedy any defects due to materials or workmanship not in accordance with the contract 
which may be found to exist at any stage of the work or may appear within the defects 
liability period mentioned in clause 20.  
 

3. SCOPE OF THE CONTRACT  
The successful e-tenderer shall carry out and complete the works in every respect in 
accordance with this contract and in accordance with the directions of the Engineer and to the 
satisfaction of the Engineer and the Museum/Centre. The Engineer may from time to time 
issue further drawings and/or written instructions, detailed directions and explanations in 
regard to :  
(a) The variation or modification of the design, quality or quantity of works for the addition 

or omissions or substitution of any work.  

(b) Any discrepancy in the drawings or between the schedule of quantities and/or drawing 
and/or specifications.  

(c) The removal from the site of any material brought therein by the successful e-tenderer 
and the substitution of any other materials there from.  

(d) The removal and/or re-execution of any works executed by the successful e-tenderer.  
(e) The dismissal from the works of any persons employed thereupon.  
(f) The opening up for inspection of any work covered up.  
(g) The amending and making good of any defects under Clause 20.  
The successful e-tenderer shall comply with and duly execute any work comprised in such 
instructions, detailed directions and explanations, provided always that if the Engineer’s 
instructions involved variations from the priced Schedule of Quantities, such instructions 
shall be issued by the Museum/Centre and the successful e-tenderer shall take the action 
stipulated in Clause 34.  
If the work shown on any such further drawings or detailed drawings or that may be 
necessary to comply with any such instructions, directions, or explanations be in the opinion 
of the successful e-tenderer, extra to that comprised in or reasonably to be inferred from the 
contract he shall before proceeding with such work, give notice in writing to this effect to the 
Engineer, and in the event of his not doing so three days before the commencement of such 
work the successful e-tenderer shall not be entitled to any allowance in respect of any such 
extra work. But if such notice has been duly given and the Engineer and the successful e-
tenderer, fail to agree as to whether or not there is any extra, then if the Engineer decides that 
the successful e-tenderer is to carry out the said work, the successful e-tenderer shall do so 
accordingly, and the question whether or not there is any extra and if so, the amount thereof 
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shall failing agreement be settled by the Arbitration as provided in Clause 44 on a reference 
being made by the successful e-tenderer. 

 
5. SCOPE OF WORK  

Even if not specifically mentioned in the schedule of quantities, the successful e-tenderer 
shall be deemed to have allowed necessary material, labour, tools and plants etc. required for 
satisfactory completion of the items of work as indicated in drawings and description given 
in the specifications, which are attached herewith unless the item specifies labour only or 
otherwise. Rates quoted also apply for work in patches, strips, small or large areas, and for 
different shapes and in different sizes and in different planes (Horizontal/vertical or inclined).  
 

5.   INSPECTION OF SITE  
The e-tenderer must visit site before giving e-tender and must get acquainted with the 
working conditions.  
The e-tenderer shall examine all specifications, e-tender conditions and drawings before e-
tendering for the works. 
The e-tenderer shall obtain all information relating to local regulations, bye-laws, application 
of any and all laws relating to his work or profession. No additional claims shall be 
admissible on this account. 

 
6. WATER, ELECTRICITY AND CEMENT GODOWN  

The successful e-tenderer shall construct at the site at their own cost temporary cement 
godown within the mobilisation time as described in NIT Clause 23, of appropriate size 
suitable for proper and safe storage of 3 months’ consumption of cement. They will also 
arrange at their own cost supply of water and electric power at site required by them for 
construction.  

 
7. SUCCESSFUL E-TENDERER TO PROVIDE EVERYTHING NECESSARY  

The successful e-tenderer shall provide everything necessary for the proper execution of the 
works according to the true intent and meaning of the drawings and specifications and bill of 
quantities taken together, whether the same may or may not be particularly shown on the 
drawings or described in the specifications or included in the bill of quantities, provided that 
the same is to be reasonably inferred there from and if he finds any discrepancy in the 
drawings, or between the drawings and specifications and bill of quantities, he shall 
immediately refer the same to the Engineer who shall decide which shall be followed. 
Figured dimensions shall be followed in reference to scale.  
The Successful e-tenderer shall supply, fix and maintain at his cost during the execution of 
any works, all the necessary centering, scaffolding, staging, planking, timbering, shuttering, 
shoring, pumping, fencing, boarding, watching and lighting by night as well as by day 
required for the proper execution and protection of the public and the safety of any adjacent 
roads, streets, cellars, vaults, eves, pavement, walls, houses, buildings and all erections, 
matters or thing, and they shall take down and remove any or all such centering, scaffolding, 
etc. as occasion shall require or when ordered to do so and shall fully reinstate and make 
good all matters and all things disturbed during the execution of the works to the satisfaction 
of the Engineer before a Virtual Completion Certificate is issued.  
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The Successful e-tenderer shall make his own arrangements for laying temporary water and 
electrical power lines including excavation if necessary so as not to cause any obstructions 
along locations approved by the Engineer. The water supply lines, hose pipes, electrical lines, 
underground or overhead etc. belonging to them should not cause damage to the property of 
the museum/centre including gardens, plants, flowers, hedges, flower pots in the Campus etc. 
Any expenditure incurred by the museum/centre due to damage so caused shall be debited to 
the Successful e-tenderer’s account. It is their complete responsibility to ensure that the 
garden area and its approaches and other areas not allocated to them are not encroached upon 
by their men and materials. They have to provide a fence at their cost to confine the activities 
of construction, labour and materials, to the construction area as approved by the Engineer or 
his representative. The bitumen carpeted road in front of museum/centre’s office, Science 
and Exhibits Laboratory, Stores and Workshop or garden paths and defined areas will not be 
allowed to be used by their labour, materials, trucks and other modes of transport system. 
Their labour is not allowed to use Campus grounds for baths, calls of nature etc. 
The museum/centre shall on no account be responsible for the expenses incurred by the 
successful e-tenderer for hired ground or electric power or water obtained from elsewhere. 
 

8.   DRAWINGS, DESIGNS ETC. 
Contract drawings are diagrammatic but shall be followed as closely as actual construction 
permits. Any deviations made shall be in conformity with the architectural and other service 
drawings. 
Architectural drawings shall take precedence over electrical and other service drawings as to 
all dimensions. 
Successful e-tenderer shall verify all dimensions at site and bring to the notice of the 
Engineer all discrepancies or deviations noticed. The Engineer’s decision shall be final and 
binding. 
All drawings issued by the Museum/Centre are the property of the Architects and shall not be 
lent, reproduced or used on any other works than intended without the written permission of 
the Architects. 
Large size details and manufacturer’s dimensions for materials to be incorporated shall take 
precedence over small scale drawings. 
One complete set of drawing, specifications and schedule of quantities shall be furnished by 
the Engineer to the successful e-tenderer and the Engineer shall furnish, within such time as 
he may consider reasonable, one copy of any additional drawing which in his opinion may be 
necessary for the execution of any part of work. Such copies shall be kept on the works, and 
the Engineer and his representatives shall at all reasonable times have access to the same and 
they shall be returned to the Engineer by the successful e-tenderer before the issue of the 
certificate for the balance of this account under the contract. 
Museum/Centre will make all efforts to give all drawings, designs, decision etc. from time to 
time and the successful e-tenderer shall make timely requests for the same. No claim 
whatsoever shall however be entertained for compensation for the delay in supply of 
drawings, designs, decisions, running payments, etc. from the Successful e-tenderer. 
Drawings shown at the time of issue of e-tenders and forming part of the contract shall 
indicate scope of work and drawings issued subsequently during the execution of work shall 
be deemed to be drawings elaborating the basic scheme. If any detailed drawings show an 
item for execution, which in the opinion of the successful e-tenderer is not covered under the 
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items of the contract, he shall immediately refer it to the Engineer, for final decision. 
Decision of the Engineer as to whether it is an extra item or not or whether it is covered by 
contracts and if not what extra rate should be paid shall be final and binding on both the 
parties to the contract i.e. Museum/Centre and the Successful e-tenderer. 

 
9. REFERENCE DRAWINGS & SHOP DRAWINGS  

Reference Drawings  
The Successful e-tenderer shall maintain one set of all drawings issued to him as reference 
drawing. These shall not be used at site. All corrections, deviations and changes made at the 
site shall be shown on these reference drawings for incorporation in the completion drawings. 
All changes to be made shall be initiated by the Engineer. 
Shop Drawings  
The Successful e-tenderer at his own cost shall submit to the Engineer as well as to the 
Architect four copies of shop drawings related to structural steel work, Aluminium 
door/window, bar bending schedule, Electrical work, Air conditioning work etc. for approval. 
 

10. SCHEDULE OF RATES AND SPECIFICATIONS 
Specifications as attached herewith shall be applicable. However, the e-tenderer shall include 
in his rates all such items of work which are not specifically included in the e-tender schedule 
but are required to be executed to complete the works in accordance with the drawings, 
specifications etc. The Museum/Centre is not bound to follow the practice and mode of 
measurements followed by other departments. 
 

11. ERROR IN SCHEDULE OF QUANTITIES, IF ANY 
Should any error appear in the bill of quantities, other than the E-tenderer’s prices and 
calculation, it shall be rectified by the Engineer after informing the Museum/Centre. Such 
variation shall constitute a deviation of the contract and shall be dealt with as hereinafter 
provided. 
 

12. NOMENCLATURE OF ITEM 
Nomenclatures of the items of works mentioned in the priced schedule are only a brief 
description of the work. The work shall have to be executed in accordance with the 
specifications for the work to the satisfaction of the Engineer of the work. Any omission in 
description will not absolve the successful e-tenderer from his responsibilities to complete 
the work in a satisfactory manner. 
 

13. METRIC UNITS  
The bills of quantity indicate the unit of Metric system. The mode of measurement of 
different items of work shall be as per details contained in specification and special 
conditions, with the equivalent of the units mentioned therein in Metric System.  
 

14. CPWD/PWD SPECIFICATIONS AND I S CODES  
CPWD/PWD specifications & relevant I.S. Code of practice shall be applicable, for all items 
of work 
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15. ORDER OF PRECEDENCE  
If any discrepancy is noticed between the conditions and specifications, drawing etc. the 
following would be the order of precedence:  
(a) Schedule of Quantities.  
(b) Notice Inviting E-tender (NIT)  
(c) General Conditions of Contract (GCC)  
(d) Drawings and notes thereon.  
(e) Specifications for General Building (civil works) Sanitary and Plumbing, Electrical 

Installation, Air-conditioning, Acoustic Treatment, Furniture making and/or Wood 
Paneling, Elevators and Escalators, etc.  

(f)  CPWD/PWD Specifications & I.S. codes.  
 
16. SETTING OUT WORK ETC.  

(a) The successful e-tenderer at his own expense shall set out the works and shall be 
responsible for the true and perfect setting out of the same and for the correctness of the 
positions, levels, dimensions and alignment of all parts thereof. If at any time any error shall 
appear during the progress of any part of the work, the Successful e-tenderer shall at his own 
expense rectify such error if called upon to the satisfaction of the Engineer.  
 
(b) All soil, filth, or other matter of an offensive nature taken out of any trench, sewer, drains, 
cesspool or any other place shall not be deposited on the surface, but shall be at once carted 
away by the Successful e-tenderer to some pit or place to be provided by him.  

 
17. MATERIALS  

All materials used for this work shall be conforming to the Specifications.  
As far as practicable, materials shall conform to the latest Indian Standards as amended upto-
date. All materials used on the project shall be approved by the Engineer before use.  
Successful e-tenderer may be required to purchase such materials of particular make or from 
a particular source if in the opinion of Engineer the same is necessary and is required for the 
proper and reasonable compliance of the specifications and in the interest of better quality of 
work. The fittings and accessories to be used in the work shall be presented for approval well 
in advance. Approved fittings shall be kept in the office of the Engineer in a mounted 
lockable board, to be approved by the successful e-tenderer. 
(a) Storage of Materials  
All materials shall be stored in a proper manner protected from natural elements so as to 
avoid contamination and deterioration.  
Successful e-tenderer’s store shall be open to inspection by the Engineer at all reasonable 
hours.  
Locations of stores and storage yards shall be approved by the Engineer prior to construction 
or occupation.  
Successful e-tenderer shall take adequate protection of the materials against fire and other 
calamities.  
All watch and ward staff for his work shall be appointed and maintained by the Successful e-
tenderer at his own expense.  
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(b) Inspection and Testing of Materials  
The Successful e-tenderer at his own expense shall make all necessary arrangements for 
carrying out tests on materials as required by the Engineer. He shall also be required to 
produce manufacturer’s test certificates for the materials supplied by him whenever required 
by the Engineer. The tests carried out shall be as per the relevant Indian Standards in 
approved laboratories. The Museum/Centre reserves the right to appoint the testing 
authorities. 

 
18. FAULTY MATERIALS AND WORK  

(a) The Engineer shall during the progress of the work has power to order in writing from 
time to time the removal from the work, within such reasonable time or times as may be 
specified in the order, to any materials and/or Workmanship which in the opinion of the 
Engineer are not in accordance with the specifications or the instructions of the Engineer. 
The substitution of proper materials or any workmanship and the removal and proper re-
execution of any work executed with materials or workmanship not in accordance with 
the drawings and specifications or instructions shall have to be forthwith carried out by 
the Successful e-tenderer at his own cost upon receiving such order. In case of default on 
the part of the Successful e-tenderer to carry out such order the Museum/Centre shall 
have the power to employ any other persons to carry out the same and all the expenses 
consequent thereon or incidental thereto shall be borne by the Successful e-tenderer and 
shall be recovered from them by the Museum/Centre from any money due to or that may 
become due to the Successful e-tenderer or from the amount of retention money. 

(b) In lieu of rectifying the work not done in accordance with the contract the Engineer may, 
with the consent of the Museum/Centre allow such work to remain, and in that case may 
make allowance for the difference in value together with such further allowance for 
damage to the Museum/Centre as in their opinion may be reasonable. 
Provided always that nothing in this clause shall relieve the Successful e-tenderer from 
his liability to execute the works in all respect in accordance with those terms and upon 
and subject to the conditions of this contract or from his liability to make good all 
defects. 

 
19.    ACCESS  

The Museum/Centre or its representatives shall at all reasonable time have free access to 
the works and/or to the workshops factories or other places where materials are being 
prepared or constructed for the contract and also to any place where materials are lying or 
from which they are being obtained and the Successful e-tenderer shall give every facility 
to them for inspection, examination and testing of the materials and workmanship. Except 
the representative of Public Authorities and those mentioned above, no person shall be 
allowed on the works at any time without the prior written permission of the Engineer or 
the Museum/Centre.  
If any work is to be done at a place other than the site of works the Successful e-tenderer 
shall obtain prior written permission of the Engineer for doing so.  
 

20.   DEFECT LIABILITY PERIOD AND DEFECTS AFTER COMPLETION  
Defect Liability, Period shall be one year from the date of virtual completion of work, as 
certified by the Museum/Centre. Any defect, shrinkage or other faults, which may appear 
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within the defect liability period, in the opinion of the Engineer, arising from materials or 
workmanship not in accordance with the contract or from failure to take due precautions, 
shall upon the directions in writing of the engineer and within such reasonable time as 
shall be specified therein be amended and made good by the Successful e-tenderer at his 
own cost. In case of default, the Museum/Centre may employ and pay any other 
person/persons to amend and make good such defect, shrinkage or other faults and all 
damage, loss and expenses consequent thereon or incidental thereto shall be made good 
and borne by the Successful e-tenderer.  
Such damage, loss and expenses shall be recoverable from the Successful e-tenderer by 
the Museum/Centre or may be deducted by them from any money due or that may 
become due to the Successful e-tenderer. The Museum/Centre may also in lieu of such 
amendments deduct from any money due to the Successful e-tenderer, a sum to be 
determined by the Engineer equivalent to the cost of amending such works, and in the 
event of the amount retained under Clause 32 (the amount held as retention money) being 
insufficient, recover the balance from the Successful e-tenderer, together with expenses 
the Museum/Centre may have incurred in connection therewith. The Successful e-
tenderer shall remain liable under the provisions of this clause notwithstanding the 
signing by the Engineer of any certificate or the passing of any bills. 
 

21. OPENING OF WORK  
(a) All works under or in course of execution or executed in pursuance of the contract shall 

at all times be open to the supervision of the Museum/Centre, Engineer or their 
representatives.  

(b) The Successful e-tenderer shall notify the Engineer in writing immediately after the 
trenches or excavations, as shown in the drawings, are executed or as soon as any 
ground is cut into which from unexpected causes, appears to need immediate attention. 
After notifying the Engineer he shall await instructions which shall be given within 
seven days of receipt of such notice. If the Successful e-tenderer puts in, any part of 
the foundations before he has notified the Engineer and received instructions, he shall 
be liable to reinstate all work that may subsequently at any time, be damaged on 
account of any defect or insufficient foundations. The Successful e-tenderer shall at 
the request of the Engineer, within such time as indicated by the Engineer, shall open 
up for inspection any other work and should the Successful e-tenderer refuse or 
neglect to comply with such request, the Museum/Centre through the Engineer may 
employ other workmen to open up the same. If the work has been covered up in 
contravention of Engineer’s instructions, or if on being opened up, be found not in 
accordance with the drawings and specifications or the instructions of the Engineer, 
the expenses of opening up and covering it up again, whether done by the Successful 
e-tenderer or such other workmen shall be borne by or be recoverable from the 
Successful e-tenderer or may be deducted from any money due or which may become 
due to the Successful e-tenderer or from the amount held as retention money. If the 
work has not been covered up in contravention of such instructions, and be found in 
accordance with said drawings and specifications or instructions, the expenses 
aforesaid shall be borne by the Museum/Centre and shall be added to the contract sum 
provided always that in the case of foundations or of any other urgent work so opened 
up and requiring immediate  attention, the Engineer shall within seven days after 
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receipt of written notice from the Successful e-tenderer that the Work has been so 
opened, make or cause to make the inspection thereof and at the expiration of such 
time if such inspection shall not so have been made, the Successful e-tenderer may 
cover the same and shall not be required to open it up again, except at the expense of 
the Museum/Centre. 

 
22.  WORK IN SUBSOIL WATER / RAIN WATER/WATER  

If during execution of work, sub-soil water is met with, or water enters the working 
space due to rains or any other cause, the Successful e-tenderer shall do dewatering 
using pumps or manual labour and also carry out additional work consequent thereupon, 
including shoring, strutting, work in liquid mud, sludge etc. without extra payment.  
 

23.  HEIGHTS  
Successful e-tenderer’s rates shall include lifts upto all heights given in drawings or as 
required during execution. They should satisfy themselves for correctness and allow for 
variation if necessary. Nothing extra will be paid for additional lifts except where special 
items for lifts exist in schedule. E-tenderer shall include in his e-tender rates allowance 
for works at extra heights required for double or multiple staging, tall centering, 
scaffolding etc. for all items including extra labour if any. If any deviation from the 
contract drawings in respect of height is noticed by the e-tenderer in any subsequent 
working drawing issued to him during continuance of the works that must be brought to 
the notice of the Engineer (in writing) sufficiently before commencing execution of the 
work. The decision of the Engineer as to whether this will be an extra item or not or 
whether the Successful e-tenderer is entitled to get any extra payment or not for 
execution of this extra height will be final and binding. 
 

24.  SCAFFOLDING, CENTERING & SHUTTERING  
The Successful e-tenderer shall use external scaffolding to ensure true line in vertical 
and horizontal planes. Centring, shuttering and scaffolding required for execution of this 
work may vary from single floor height to multifloor heights, which may require 
multiple staging, scaffolding, centring and shuttering. Since the payments will be made 
to the successful e-tenderer at net quoted rates, irrespective of the heights involved the e-
tenderers must see and study the drawings carefully before e-tendering their rates.  

 
25.  GLAZING  

If glass of required thickness is not available in the market the successful e-tenderer 
shall have to use next higher thickness available without any extra payment. Rate for 
glazing shall include for providing and fixing either clear or frosted glass as shown in 
drawings or as directed by the Engineer. 
  

26.  WOOD WORK  
Sizes mentioned in schedule of quantity or in drawings are the finished sizes.  
Successful e-tenderer shall allow necessary increase in sizes for planning required. In 
case the sizes of wooden members fixed are less than the one shown in the drawing 
schedule of quantity allowing for tolerance, payment will be made for actual size used at 
site. The rate quoted shall also include the allowance for curved or tapered or any other 
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shape of the wooden member. Wherever the wooden member abuts against 
masonry/RCC work, all the unexposed surfaces of wood work shall be required to be 
treated with two coats of suitable ant termite paint. E-tenderer’s rates shall include 
application of two coats of anti -termite paint. 
 

27.  SITE CLEARANCE AND CLEAN UP  
The Successful e-tenderer shall, from time to time clear away all debris and excess 
materials accumulated at the site.  
After all fixtures, equipment and appliances have been installed and commissioned, they 
shall clean up the same and remove all plaster, paints, stains, stickers and other foreign 
matter of discoloration leaving the construction in ready to use condition.  
On completion of all works they shall demolish all temporary storages put up by them, 
remove all surplus materials and leave the site in a broom clean condition. 
 

28.  RATES  
 The rates quoted by the Successful e-tenderer shall be paid at net rates. He should 

include in his rates allowance for increase or decrease in the prices due to market 
fluctuation. He shall not be entitled to any separate amount on account of  taxes like 
GST, Income tax, labour cess  etc., which are in force or will be enforced or enhanced 
by Government or local bodies during contract period or after e-tendering. Accepted e-
tender rates shall not be changed due to changes in wages of labour either. 

 
29.  QUANTITIES  
 All the quantities given in schedule of quantities are provisional.  

The e-tenderers shall be deemed to have given Balanced Rates for each item, 
irrespective of the quantities given. Also irrespective of variation in quantities to any 
extent the e-tenderer shall be paid at accepted contract rates only. Museum/Centre 
reserves the right to increase or decrease quantities to any extent. 

 
30.  ESCALATION CLAUSE  

Payments for variation in prices and wages (escalation) will be admissible as per 
following details.  
(i) Material Escalation: The increase in price of all materials beyond quoted rates will 
be compensated by the department as per formula given below:  
Vm = 70/100 x (0.85v – (C+S) x (WI – WI0 / WI0)  

Wher
e: Vm  

-  Variation in materials cost i.e. increase or decrease in the 
amount in rupees to be paid or recovered. 

V  -  Value of work done excluding advances on material, if any 
during the period under reckoning.  

C  -  Cost of 
cement 
used in 
the work  

(Value of (C+S) shall be put in the formula if these 
materials are issued by the museum/centre). 
(Otherwise if cement and steel are not issued by 
the Museum/Centre, the value of (C+S) shall be 
taken as Zero).  

S  -  Cost of Steel used in the Work  
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WI  -  Average All India Wholesale Price Index for all commodities 
for the period under reckoning as published in the RBI Bulletin.  

WI0  -  Average All India Wholesale Price Index for all Commodities 
during the month of opening of the e-tender as published in the 
RBI Bulletin.  

 

 (ii) Labour Escalation: Increase in the cost of labour beyond quoted rates will be 
compensated by the museum/centre as per formula given below:  
VL = 30/100 x (0.85V – (C+S) x I- I0 / I0  
Where: 

 

VL - Variation in labour cost i.e. increase or decrease in the Amount in rupees to be paid 
or recovered.  
V, C & S -    As stated under (I) above. 

I  -  Average All India Consumer Price Index Number for 
Industrial Workers declared by Labour Bureau, 
Government of India, as published in RBI Bulletin 
during the period under reckoning.  

I0  -  Average All India Consumer Price Index Number for 
Industrial Workers declared by Labour Bureau, 
Government of India, as published in RBI Bulletin 
during the month of opening of e-tender.  

 

No Claims for other escalation on any account whatsoever will be entertained. 
  

The amount of escalation will be calculated monthly for the work done in that particular 
month and will be paid for quarterly. Escalation is not permissible on successful e-
tenderer’s overhead and profit that explains the term 0.85V. 
  

Ceiling on amount due to escalation – In no case total amount of escalation, to be paid 
for the entire work will exceed 20% of the total cost of the work based on the e-tendered 
rate. 
 

31.  SECURED ADVANCE  
 (a) The Successful e-tenderer shall not be entitled to be paid for the materials brought to 

site, which remains unused or unfixed. The Engineer, with the concurrence of the 
Museum/Centre may pay an advance upto 85% of the cost of such material as 
calculated from the respective e-tender item. When in any certificate, of which the 
Successful e-tenderer has received payment the value of material at site has been 
included, such materials shall become the property of the Museum/Centre but the 
Successful e-tenderer shall be liable for any loss or damage to any such material. 
They shall furnish an indemnity bond in the prescribed form along with their claim 
for advance against materials brought to site for bonafide use in specific items under 
the schedule of quantities.  

 
(b) The secured advance so paid shall be adjusted in the running account bills as and 

when the materials are used subject to wastage.  
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(c) If the specification or schedule of quantities of the work provided use of any special 

description of materials to be supplied by the Museum/Centre or it is required that the 
Successful e-tenderer shall use certain stores to be provided by the Museum/Centre, such 
materials and stores and the price to be charged therefore as hereinafter mentioned, being 
so far as practicable for the inconvenience of the Successful e-tenderer but not so as in 
any way to control the meaning or effect of this contract, the Successful e-tenderer may 
be supplied with such materials and stores as and when required from time to time to be 
used by him for the purpose of the Contract only, and the value of the full quantity of 
material and stores supplied at the rates specified in the said schedule appendix 
memorandum may be set off or deducted from any sum then due or thereafter to become 
due to the Successful e-tenderer under the contract or otherwise, or from the retention 
money or against the sale proceeds thereof, if the same is held up in Government 
Securities, the same or sufficient portion thereof being in this case sold for the purpose. 
All materials supplied to the Successful e-tenderer by the Museum/Centre shall remain 
absolute property of the Museum/Centre. The Successful e-tenderer shall be fully 
responsible for their storage and maintenance and shall not on any account remove those 
from the site of the work. The material shall at all times be open to inspection by the 
Engineer and/or the Museum/Centre. At the time of the completion of work or 
termination of the contract, or even earlier if so required by the museum/centre, the same 
shall be returned to them. The successful e-tenderer shall not be entitled to return any 
such material unless the same is, in the opinion of the Engineer of the Museum/Centre in 
perfectly good condition; and shall have no claim for compensation on account of any 
such materials so supplied to him as aforesaid being unused by him or for any wastage in 
or damage to any such materials. 

 
(d) Owing to restriction in obtaining certain materials from the market, the Museum/Centre 

may undertake to supply certain materials at specified rates as stated in the appendix. In 
case of delay in supply of these materials by the Museum/Centre, the Successful e-
tenderer is required to keep himself in touch with the day to day position regarding the 
supply of such materials from the Museum/Centre and to adjust the progress of the work 
in a manner that his labour do not remain idle, nor thereby lodge any claim due to or 
arising out of delay in obtaining such materials. No claim whatsoever shall be entertained 
by the Museum/Centre on account of delays in supply of these materials. 
 

(e) The Successful e-tenderer shall ensure that only the required quantities of materials are 
got issued and the surplus quantities of materials, if in good condition, shall be taken by 
the Museum/Centre at the rates fixed in the Appendix. 
 

(f) Essentiality Certificates/Permits/Recommendation Letters for materials available at 
controlled rates etc. would be given by the Museum/Centre, if required by the successful 
e-tenderer. It will, however, be their responsibility to obtain materials against the 
certificates or otherwise, and no claim on this account or any extension of time for 
completion of works will be entertained by the Museum/Centre. The Successful e-
tenderer shall use materials thus procured exclusively in this work and for misuse, if any, 
he shall be solely responsible. 
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32.  RETENTION OF MONEY  

This shall mean and be 10% of the total cost of work awarded or the gross value of the 
work as paid for against this contract whichever is greater including the initial earnest 
money, performance guarantee and the amount which shall be recovered from the 
running bills.  In case of termination of contract, this retention money shall be forfeited 
and amount necessary to make up this amount shall be recovered from the money due to 
the successful tenderer under this contract, or any other contract.  The successful 
tenderer can give retention money in the form of a Bank Guarantee from a Nationalised 
Bank in approved format to the extent of 10% of the total cost of work awarded valid for 
a period equal to completion period plus one year (which will have to be suitably 
extended to cover defect liability period and extended period of contract whichever is 
later).  Tenderers who have deposited earnest money/ performance guarantee in cash or 
in Bank Guarantee along with the tender could get refund of earnest money deposited in 
cash or Bank Guarantee after the Bank Guarantee for the 10% of the total cost is 
received and accepted by the Museum/Centre.  The retention money in the form of Bank 
Guarantee will not be accepted in parts. 
 
The successful tenderer shall have to extend the Bank Guarantee period, from time to 
time at least three weeks before the expiry of a Bank Guarantee to cover the defects 
liability period, reckoned from the date of virtual completion. In case they fail to extend 
the Bank Guarantee at least three weeks before its expiry, it shall be considered a breach 
of contract on the part of the successful tenderer and hence, the Museum/Centre shall be 
free to demand the Guarantee money from the Bank.   
 

33.  AUTHORITIES, NOTICES AND PATENTS  
The successful e-tenderer shall confirm to the provision of any Act of the Legislature 
relating to the works, the Regulations and Bye-Laws of any corporations and of any 
electric and other Companies and/or authorities with whose systems the structure is 
proposed to be connected, and shall, before making any variation from the drawings or 
specifications that may be necessitated by so conforming, give to the Engineer written 
notice, specifying the variation proposed to be made, and the reason for making it, and 
apply for instructions thereon. If compliance with this clause involves any extra work 
not included in this contract, he shall specify these items of work and the allowance or 
extra payment required on their account. In case he shall not, within seven days, 
received such instructions, shall proceed with the work, conforming to the provision 
and/or regulation of bye-laws in question.  
The amount claimed as an extra or whether there is an extra or not shall be decided by 
the Engineer and will be subject to arbitration clause if so required.  
The successful e-tenderer give all notices required by the said regulations or bye-laws to 
be given to any authority and pay to such authority or to any public office all fees that 
may be properly chargeable in respect of the works and lodge the receipts with the bill.  
The successful e-tenderer shall indemnify the Museum/Centre against all claims in 
respect of patent rights, and shall defend all action arising from such claims and shall 
himself pay all royalties, licence fees, damages, cost and charges of all and every sort 
that may be legally incurred in respect thereof. 
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34.  DEVIATIONS  
The successful e-tenderer may when authorize and when directed, in writing by the 
Engineer with the approval of the Museum/Centre add or omit or vary the works shown 
upon the drawings, or described in the specifications, or included the bill of quantities, 
but they shall make no addition, omission or variation without such authorization or 
direction. A verbal authority direction by the Engineer shall, if confirmed by him in 
writing within seven days, be deemed to have been given in writing.  
No claim for an extra shall be allowed unless it shall have been executed under the 
provisions of Clause 33 or by the authority of the Engineer with the concurrence of the 
Museum/Centre as therein mentioned. Any such extra if herein referred to, as an 
authorized extra shall be governed by Clause 35. No variation i.e. additions or 
substitutions shall vitiate the contract. 
 

35.  PRICE FOR DEVIATIONS  
Deviations shall be valued at the net rates contained in the E-tenderers’ original e-tender 
or where the same may not apply direct at rates analogous to the prices therein 
contained. If the altered, additional or substituted work included any class of work for 
which no rate is specified in the contract, then the Successful e-tenderer shall within 
seven days of the date of receipt of the order to carry out the work, inform the Engineer 
with a copy to the Museum/Centre the rate which he intends to charge for such class of 
work with proper analysis. In the event of his not doing so, within a reasonable time 
before the commencement of such work, he shall not be entitled to any allowance or 
payment in respect of any such extra work. When such notice has been duly given, the 
Engineer with the consent of the Museum/Centre may agree to such a rate but if the 
Engineer does not agree to this rate, the Engineer may cancel his order to carry out such 
class of work and arrange for it to be carried out departmentally or through any other 
agency or in such a manner as he may consider advisable or he may decide that the 
Successful e-tenderer shall carry out such items of work and in such case he shall only 
be entitled to be paid in respect of the work carried out or expenditure incurred by him 
according to such rate or rates as shall be fixed by the Engineer which will, however be 
subject to the Arbitration Clause.  
However, in respect of the rates for extra/new items, if there are any, the opinion of the 
Engineer as to whether it is an extra item or not, and if so, what rates should be paid 
shall be final and binding on the successful e-tenderer shall be derived from contract 
items so far as applicable and the rates which cannot be derived from contract will be 
fixed on the basis of actual cost of materials and labour, plus 15% as successful e-
tenderers’ overheads and profits on all trades except on the cost of materials supplied 
departmentally.  
Successful e-tenderer shall not claim any idle and remobilization charge for interim 
delay due to late decision by the Museum/Centre. Such legitimate interim delays shall 
however be considered for extension of time, if any.  
Furthermore, they shall submit analysis of rates with justifications for claiming extra on 
any deviation item at least 45 days prior to the probable date of execution of the referred 
item. 
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36.  MEASUREMENTS  
In case of dispute between the successful e-tenderer and the Museum/Centre as to under 
which item a particular work is to be measured the decision of the Engineer shall be 
final and binding on both the parties to the contract. If for any items, the mode of 
measurements is not specified the decision of the Engineer about the mode of 
measurement shall be final and binding on both the parties to the contract. 

 
37.  PREPARATION OF RUNNING AND FINAL BILLS  

Minimum value of work for interim certificate shall be Rs. 25,000/- (or less at discretion 
of the Museum/Centre) but not more than one running bill, in a quarter, if paid 
separately. 75% advance bill against work done but unmeasured and adjustable fully in 
the next running bill may be certified by the Engineer, at his discretion in the interest of 
the work. The Engineer or his representative shall take measurements in presence of 
Successful e-tenderer’s representative and record them in the Measurement Book from 
time to time and shall prepare abstract for running and final bill, including recovery 
statements. The bill abstract shall be prepared on standard CPWD form on the basis of 
abstract of quantities prepared by the Engineer in triplicate. The Successful e-tenderer 
should sign the bill and Measurement Book with the remark “Measurement and bill 
accepted”. However, in the final bill, the successful e-tenderer shall have to certify – 
“The bill is accepted in full and final settlement of all claims and demands against this 
work”. In case a large amount is blocked in the final bill pending technical/audit check, 
advance up to the extent of 75% of net final bill amount may be paid to the successful e-
tenderer, with the approval of the Engineer at his direction even after the completion 
date is over. The recovery from Running Account Bills for the materials issued by the 
Museum/Centre shall be made on the basis of the quantity consumed in the work as 
assessed by the Engineer, giving a due allowance for wastage. The Successful e-tenderer 
shall submit once a month a statement showing the materials received, consumed and 
the balanced carried over to the subsequent month so that a watch could be maintained 
on the material. 

 
38.  CERTIFICATES AND PAYMENTS  

(a) The Engineer may from time to time intimate in writing to the Successful e-tenderer 
that he requires the works to be measured and they shall attend or send qualified 
agent to assist the Engineer or the Engineer’s representative in taking such 
measurements, and calculations and to furnish all particulars or to give all assistance 
required by the Engineer. Should they not attend or neglect or omit to send such 
agent then the measurement taken by the Engineer or approved by him shall be taken 
to be correct measurements of the work unless objected to within one month of their 
being recorded in the measurement book or books. Such measurements shall be 
taken in accordance with the mode of measurements mentioned in the specifications.  

(b) The Successful e-tenderer or his agents may at the time of measurement take such 
notes of measurements as they may require. 

(c) The Engineer or his authorised representative will issue on the basis of necessary 
measurement interim valuation certificates to the Successful e-tenderer in respect of 
items of work, rates for which exist in the priced schedule of quantities or have been 
subsequently agreed upon between the parties, and shall send the measurement 
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books and the valuation certificates to the Museum/Centre. The Successful e-
tenderer shall be entitled under these certificates of the Engineer to payments, within 
15 days from the date of each certificate, unless objected as provided in sub-clauses 
(a) & (b) at the rate of maximum 90% of the value of work so executed and the 
balance being retained towards retention money. The engineer shall issue such 
certificates within fifteen days of notice from the Successful e-tenderer provided 
measurements have been taken and the value of the work done since last payment 
exceeds the amount stated in the appendix and not more than one certificate is 
required in a fortnight, provided always that the issue by the Engineer of any 
certificate during the progress of the work or after their completion shall not have 
any effect as a certificate of satisfaction or relieve the Successful e-tenderer from his 
liability under Clause 20 and 21. Provided all defects are removed and the retention 
money is not forfeited or has not become liable to be forfeited under this contract, 
50% of the amount under retention money shall be refunded within six months of the 
date of virtual completion of the works and the balance after the defect liability 
period is over or the final bill is passed for payment whichever is later. 

(d) All intermediate payments shall be recorded as payments by way of advance against 
the final payment only and not as payment for work actually done and completed. 
The final bill shall be submitted by the Successful e-tenderer within 3 months of the 
date fixed for completion of the work. The measurement of the work taken by the 
Engineer or his representatives after one week’s notice to the Successful e-tenderer 
shall be final and binding on him unless objected to within one month of their being 
recorded in the measurement books. 

(e) The Museum/Centre may in consultation with the Engineer, but absolutely at his 
discretion, make an advance payment on account, which will be merged in the next 
intermediate payment, based on measurements. 

(f) Advance for materials brought to site: The Successful e-tenderer shall execute a 
bond in favour of the Museum/Centre in the prescribed format attached hereto for 
each advance or intermediate payment received by him. If the Successful e-tenderer 
commits any default in the terms of the said bond and he fails to pay the bond 
amount, the Museum/Centre shall have the power to: 
(i) Seize and utilise the said materials or any part thereof for the completion of the 

works. 
(ii) Remove and sell by public auction the materials seized or any part thereof, and 

out of the proceeds of the sale, retain all sums repayable to the Museum/Centre 
together with interest thereon at the rate prescribed by Govt. of India from time 
to time for capital outlays. 

(iii) Deduct all or any part of moneys owing from out of the retention money or any 
other sum or sums due to the Successful e-tenderer under this agreement. 

(g) The Successful e-tenderer agrees that before final payment shall be made on the 
contract, he will sign and deliver to the Museum/Centre either in the measurement 
books or otherwise as required, a valid release and discharge certificate from any and 
all claims and demands whatever from the Museum/Centre for all matters arising out 
of or connected with the contract. 
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39.  TIME AND DAMAGES FOR NON-COMPLETION OF WORK IN TIME 
(a) All the construction works shall progress strictly as per the enclosed 

CPM/PERT/BAR CHART. If however, the Successful e-tenderer desires some 
minor modifications in the same he may apply to the Museum/Centre within 
mobilisation time and before execution of the agreement indicating the reasons for 
which changes are required. The Museum/Centre may after scrutiny, agree to the 
modifications suggested if the reasons cited by the successful e-tenderer are 
considered valid. The decision of the Museum/Centre in this respect will be final and 
binding. The modifications, if any, are to be incorporated in the CPM/PERT/BAR 
CHART and this will form a part of the agreement. 

(b) The starting time specified for carrying out of the work as entered in the 
CPM/PERT/BAR CHART shall be reckoned from the date of issue of the Letter of 
Intent. The date of completion or such date as is duly extended under Clause 40 shall 
be strictly observed by the Successful e-tenderer. The work shall, throughout the 
stipulated period of the contract, be proceeded with all diligence (Time being 
deemed to be the essence of this Contract) by the successful e-tenderer strictly 
according to the CPM/PERT/BAR CHART which is a part of this agreement. 

(c) At any stage during the execution of the work if the work lags behind the target 
indicated in the CPM/PERT/BAR CHART for reasons directly attributable to the 
Successful e-tenderer, he shall be liable to pay as agreed liquidated damages 
equivalent to half per cent of the total cost of work awarded every week for the 
period the work lags behind the CPM/PERT/BAR CHART subject to a maximum of 
10% of the total value of work, awarded or gross value of work done, whichever is 
greater. 

(d) In the event of Successful e-tenderer’s inability to complete the construction work by 
the scheduled date of completion, the Museum/Centre shall have the right to 
terminate the contract as per Clause 42 or allow the successful e-tenderer to continue 
and complete the work within specific date. In the latter case, during the period of 
continuation, the successful e-tenderer shall pay as agreed liquidated damage 
equivalent to one per cent of the total cost of work awarded for every week that the 
work remains unfinished subject to a maximum of 10% of the total value of work 
awarded or gross value of work done, whichever is greater. 

 
40.  EXTENSION OF TIME 

 If the successful e-tenderer shall desire an extension of time for completion of the 
work on the grounds of his having been unavoidably hindered in its execution and 
for reasons not attributable to him on the following grounds:- 

(a) by reason of any exceptionally inclement weather like Cyclone, severe flood etc., 
normal monsoon shall not be considered a valid reason for extension of time, 

(b) by reason of proceedings taken or threatened by, or legal disputes with adjoining or 
neighbouring owners, 

(c) due to delay in the work of other agencies or tradesman engaged or nominated by the 
museum/centre: if such delay is directly responsible for delay in execution of this 
work, 
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(d) by reason of any general strike or lockout affecting the building made, strike or any 
kind of labour trouble in successful e-tenderer’s own organisation shall not be a 
valid reason for extension, 

(e) in the event of delay in execution of work wholly attributable to delay in supply of 
drawings by Architect or Museum/Centre in spite of request from the successful e-
tenderer well in advance, he shall apply in writing to the Engineer within seven days 
of the date of the hindrance on account of which he desires such extensions as 
aforesaid and the engineer, with the consent of the Museum/Centre may if 
reasonable ground be shown therefore allow such extension of time, if any, be 
necessary or proper, 

(f) in case of the total value of the work exceeds the total value of the e-tender owing to 
deviation in quantities or extra items, the successful e-tenderer will be entitled to ask 
for extension of time in proportion to the increased value of work. Increase in value 
of work due to escalation as per Clause 30 shall not be a valid reason for extension 
of time. 

(g) No extension of time shall be given to the successful e-tenderer for non-supply or 
delay in supply of cement and/or steel as per Clause 56. The successful e-tenderer 
hereby agrees that extension of time requested for by him and granted by the 
Museum/Centre shall be treated as an extension of time allowed to them without any 
claim for compensation or damages for any reasons whatsoever including those for 
which the extension is granted. 

 If an extension of time is granted by the Museum/Centre for reasons of delay not 
attributable to the successful e-tenderer as indicated above then the escalation clause 
will remain in force and the successful e-tenderer will be entitled to receive extra 
payments for variation in prices and wages subject to the ceiling limit of 20% of the 
total value of work as indicated in Clause 30. 

 However the museum/centre in the interest of work is, allows any extension of time 
for reasons of delay directly attributable to the successful e-tenderer, the escalation 
clause (Clause 30 of conditions of contract) will not remain in force during such 
extended period. 

 
41.  SUSPENSION OF WORK BY THE SUCCESSFUL E-TENDERER 

If the successful e-tenderer suspends the works without obtaining extension of time 
or in the opinion of the Engineer neglects or fails to proceed with due diligence in 
executing his part of the contract or if he makes default more than once in the 
manner mentioned in Clause 20 above the Museum/Centre or the Engineer shall 
have power to give notice in writing to the successful e-tenderer requiring that the 
works be proceeded with reasonable speed and output must be commensurate with 
the CPM/PERT/BAR CHART. Such notice shall specify the act of default on the 
part of the successful e-tenderer. After such notice has been given the Successful e-
tenderer shall not be at liberty to remove from the site of work or from any ground 
continuous thereto any plant or materials belonging to him which had been placed 
thereon for the purpose of the work, and the Museum/Centre shall have a lien upon 
all such plants and materials to subsist from the date of such notice being given, until 
the notice have been complied with. Provided always that such lien shall not under 
any circumstances subsist after the expiration of thirty one days from the date of 
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such notice being given, unless the Museum/Centre has entered upon and taken 
possession of the works and site and of all such plants and materials until the works 
have been completed under the power hereinafter conferred upon it. If the 
Museum/Centre exercises the above power it may engage any other agency to 
complete the works or finish the works departmentally and exclude the successful e-
tenderer, his agents and servants from entry upon or access to the same except that 
the successful e-tenderer or any one person appointed in writing by him and 
accepted by the Museum/Centre may have access at all reasonable times during the 
progress of works to inspect, survey and measure the works. Such written 
appointments marked with Museum/Centre’s consent or a copy thereof shall be 
delivered to the Engineer before the person so appointed comes to the works. The 
Museum/Centre shall take such steps as, in the opinion of the Engineer may be 
reasonable and necessary for completing the works without undue delay & expense, 
using for that purpose the plants and materials above mentioned, in so far as they are 
suitable and adopted to such use. Upon the completion of the works the Engineer 
shall certify the amount of expenses properly incurred, consequent on the incidental 
to the default of the successful e-tenderer as aforesaid, in completing the works by 
other persons. Should the amount so certified as the expenses properly incurred, 
including Museum/Centre’s overhead if the works were carried out departmentally, 
be less than the amount which would have been due to the Successful e-tenderer 
upon the completion of the works by him, the difference shall be paid to the 
Successful e-tenderer by the Museum/Centre. Should the amount of the former 
exceed the later, the difference shall be paid by the Successful e-tenderer to the 
Museum/Centre. The Museum/Centre shall not be liable to make any further 
payment or compensation to the Successful e-tenderer for or on account of the 
proper use of the plants for the completion of the works under provisions 
hereinbefore contained other than such payment as is included in the contract price. 
After the works have been so completed by persons other than the successful e-
tenderer under the provisions hereinafter contained, the Museum/Centre shall give 
notice to the Successful e-tenderer of such completion and may require him from 
time to time, before and after such completion, to remove his plants and likewise all 
such materials as aforesaid as may not have been used in the completion of the 
works, from the site. If such plants and materials are not removed within such 
reasonable time, the Museum/Centre may remove and sell the same, holding the 
proceeds, less the cost of the removal and sell, to the credit of the successful e-
tenderer. The Museum/Centre shall not be responsible for any loss sustained by the 
successful e-tenderer from the sale of plants in the event of the successful e-tenderer 
not removing it after notice, or for any damage thereto or deterioration thereof in any 
event. 
 

42.  DETERMINATION OF CONTRACT BY THE MUSEUM/CENTRE 
If the successful e-tenderer goes into liquidation, whether voluntary or compulsory 
or shall make an assignment or a composition for the benefit of the greater part, or 
shall enter into a Deed of Agreement with its creditors or if the Receiver of the 
Successful e-tenderer shall be unable, within fourteen days after notice to him 
requiring him to do so, to show to the reasonable satisfaction of the Museum/Centre 
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that he is liable to carry out and fulfil the contract and if so required by the 
Museum/Centre to give reasonable security therefore or if the successful e-tenderer 
shall suffer execution to be issued or shall suffer any payment under this contract to 
be attached by or on behalf of any of the creditors or the Successful e-tenderer or 
shall assign, charge or encumber this charge or encumber this contract thereunder or 
shall neglect or shall fail to proceed to perform all or any of the act, matters or things 
by the contract, to be observed and performed by the successful e-tenderer for three 
clear days after written notice shall have been given the successful e-tenderer in 
manner, matter hereinafter mentioned, requiring the successful e-tenderer to observer 
perform the same or shall use improper material or workmanship in carrying on the 
works or shall in the opinion of the Engineer not exercised such due progress as 
stipulated in the enclosed CPM/PERT/BAR CHART forming part of this contract 
which would enable the works to be completed within the time agreed upon or shall 
abandon the contract, then, and in any of said cases, the Museum/Centre may 
notwithstanding any previous waiver, determine the contract by a notice in writing in 
which case the retention money (including the earnest money and the initial security 
deposit) and whether paid in one sum or deducted by instalment shall stand forfeited 
and be absolutely at the disposal of the Museum/Centre. The Successful e-tenderer 
shall have no claim or compensation for any loss sustained by him by reasons of his 
having purchased or procured any materials or entered into any engagements or 
made advances on account of or with a view to the execution of the work or the 
performance of the contract. The successful e-tenderer shall not be entitled to 
recover or be paid any sum for any work actually performed under the contract 
unless and until the Engineer will have certified in writing the performance of such 
work and the value of work payable in respect thereof and the successful e-tenderer 
shall only be entitled to be paid the value so certified. The certificate of the Engineer 
shall be based on measurements taken by him or under his supervision and with due 
notice to the Successful e-tenderer and on rates in the priced schedule or as 
subsequently communicated by the Engineer with the approval of the 
Museum/Centre, under this agreement except for arithmetical errors, shall be final 
and conclusive. The Successful e-tenderer must remove his plant, materials, 
scaffolding etc. from the site within 10 days (ten days) of the receipt of the notice 
from the Museum/Centre after which they will vest in the Museum/Centre who may, 
dispose them off as per Clause 41 by sale or auction on account of and at the risk of 
the successful e-tenderer who will have no claim for loss or compensation on this 
account. 
 

43.  TERMINATION OF CONTRACT BY SUCCESSFUL E-TENDERER 
If payment of the amount payable by the Museum/Centre under the certificate of 
interim payment issued by the Engineer in accordance with clause 38 shall be in 
arrears and unpaid for sixty days after notice in writing requiring payment of the 
amount shall have been given by the Successful e-tenderer to the Museum/Centre in 
manner hereinafter mentioned or if works be stopped for six months under the order 
of the Museum/Centre for any reason not connected with any default on the part of 
the Successful e-tenderer or by any injunction or other order of any court of law 
made for any reasons not connected with any such default on the part of the 
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successful e-tenderer then and in any of the said cases the successful e-tenderer shall 
be at liberty to terminate the contract by notice in writing to the Museum/Centre and 
he shall be entitled to recover from the Museum/Centre payment for all works 
executed and for useful materials (but not plants) purchased for the purpose of the 
contract and is brought to the site. In arriving at the amount of such payment, the net 
rates contained in the successful e-tenderer’s e-tender shall be followed, or where the 
same may not apply, rates proportional to the prices therein contained. Rates for 
materials may be determined by the Engineer on actual vouchers produced by the 
successful e-tenderer and/or prevailing market rates at the discretion of the Engineer. 
The Successful e-tenderer shall not be entitled to recover or be paid any sum for any 
work actually performed under the contract, unless and until the Engineer has 
certified in writing the performance of such work and the value payable in respect 
thereof and the successful e-tenderer shall only be entitled, to be paid the value so 
certified. The certificate of the Engineer shall be based on measurements taken by 
him or under his supervision after due notice to the successful e-tenderer and shall be 
final and conclusive except for arithmetical errors. The successful e-tenderer must 
remove his plant, materials, scaffolding etc. from the site within ten days or such 
time as may be extended by the Museum/Centre in writing, from the receipt of the 
notice from the Museum/Centre after which they will vest in the Museum/Centre 
who may dispose them off as per Clause 42 by sale or auction on account of and at 
the risk of the successful e-tenderer who will have no claim for loss or compensation 
on this account. 
 

44.  ARBITRATION 
(a) Except where otherwise provided in the contract all questions and disputes relating to 

the meaning of the specifications, design, drawing, and instructions hereinbefore 
mentioned and so to any question, claim right, matter or thing whatsoever, in any 
way arising out of or relating to the contract, designs, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the works, 
or the execution of the same whether arising during the progress of the work or after 
the completion or abandonment thereof but excluding disputes on material and 
workmanship as per Clause 17 & 18 which is binding on both parties, shall be 
referred to the sole arbitration of a person nominated by the Director General, 
National Council of Science Museums and if the former is unable or unwilling to act 
to the sole arbitration, of some other person appointed by the Director General, 
NCSM willing to act as such arbitrator. The submission shall be deemed to be 
submission to Arbitration under the meaning of the Arbitration & Reconciliation 
Act, 1996 or any statutory modification or re-enactment thereof for the time being in 
force. The award of arbitrator so appointed shall be final, conclusive and binding on 
all parties to this contract. 

(b) It is agreed that the Successful e-tenderer shall not delay the carrying out of the work 
by reasons of any reference to arbitration and shall proceed with the work with all 
due diligence and shall, until the decision of arbitration, abide by the decision of the 
Engineer duly conveyed to him. 

(c) The Arbitrator(s) may from time to time with the consent of the parties, extend the 
time for making and publishing the award. 
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45.  COMPENSATION 

 All sums payable by way of compensation or liquidated damage under any of these 
conditions shall be considered as reasonable compensation to be applied to the use of 
Museum/Centre without reference to the actual loss or damage sustained and 
whether or not any damage shall have been sustained. 

 
46.  WORK ON HOLIDAYS 

 Successful e-tenderer shall not carry out work on any Government holidays except 
with the permission of the Engineer. The contract period will be inclusive of such 
holidays. 

 
47.  WORK SUPERVISOR AND FOREMAN 

 The Successful e-tenderer shall keep a qualified and experienced Engineer for 
supervision of works to ensure best quality work. He shall also give all necessary 
personal superintendence during the execution of the works and as long thereafter as 
the Engineer may consider necessary until the expiration of the ‘Defect Liability 
Period’ stated in Clause 20 above. The Successful e-tenderer shall also during the 
whole time, the works are in progress, employ competent Foreman approved by the 
Engineer whose qualification must conform to the requirements specified by the 
Engineer. In special cases he shall be constantly in attendance of the building while 
the men are at work. Any directions, explanations, instruction or notices given by the 
Engineer to such Foreman shall be held to be given to the Successful e-tenderer. 

 
48.  DISMISSAL OF WORKMEN ETC. 

 The Successful e-tenderer shall on the request of the Engineer immediately dismiss 
from the works any person employed thereon who may, in the opinion of the 
Engineer be unsuitable or incompetent or who may in the opinion of the 
Museum/Centre or the Engineer misconduct himself and such person shall not be 
again employed or allowed on the works without the written permission of the 
Engineer and/or the Museum/Centre. 

 
49.  ASSIGNMENT OR SUBLETTING OR BRIBES 

(a) This contract shall not be assigned or sublet without the written approval of the 
Museum/Centre. If the Successful e-tenderer shall assign or sublet this contract, or 
attempts to do so or become insolvent or commence insolvency proceedings or make 
any composition with his creditors or attempt to do so, or if any bribe, gratuity, gift, 
loan, pre-requisite award, reward or advantage pecuniary or otherwise, shall either 
directly or indirectly be given, promised or offered by the Successful e-tenderer, any 
of his servants or agents to any officer of the Museum/Centre or to persons who shall 
become in any way directly or indirectly interested in the Contract, the 
Museum/Centre may thereupon by notice in writing rescind the contract and the 
retention money of the Successful e-tenderer shall thereupon stand forfeited and be 
absolutely at the disposal of the Museum/Centre, and the same consequences shall 
ensure as if the contract had been rescinded under Clause 42 thereof and (in 
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addition) the Successful e-tenderer shall not be entitled to recover or to be paid for 
any work therefore actually performed under the contract. 

(b) The whole of the works including the contract shall be executed by the Successful e-
tenderer and he/they shall not directly or indirectly transfer or assign or underlet the 
contract or any part, share or interest therein nor shall he take a new partner without 
the written consent of the Museum/Centre and no subletting shall relieve the 
Successful e-tenderer from the full and entire responsibility of the contract or from 
active superintendence of the works during the progress. 

 
50.  OTHER PERSONS ENGAGED BY MUSEUM/CENTRE 

The Museum/Centre reserves the right to use the premises and any portion of the site 
for the execution of any work not included in this contract, which he may desire to 
have carried out by other persons, and the successful e-tenderer shall allow all 
reasonable facilities for the execution of such work, but is not required to provide 
any plant or materials for the execution of such works except by special arrangement 
with the Museum/Centre. 
 

51.  OTHER AGENCIES AND PROVISIONAL SUMS 
(a) The Successful e-tenderer is to afford all reasonable facilities to all other agencies, 

sub-agencies, specialists, merchants, tradesman and others who may at any time be 
appointed by the Engineer with the consent of the Museum/Centre for executing any 
work or supplying any goods relating to the constructions, servicing, equipping or 
furnishing of the building under construction or in the compound. In case of delay in 
completion of his work due to other agencies’ work, the Successful e-tenderer shall 
only have a right to ask for extension of time but no other claim on this or any other 
account shall be entertained by the Museum/Centre. 

(b) If any provisional sum is included in the bill of quantities they are to be deducted 
wholly if not required or in part the Museum/Centre reserves to itself the right to 
appoint any agency to do the work allowed for in provisional sums and the 
successful e-tenderer shall not have any right to claim any profits on this account. 

 
52.  LABOUR WAGES AND REGULATIONS 

Notwithstanding any contained in the conditions of this contract the Successful e-
tenderer shall comply with the provision of the contract labour (Regulation & 
Abolition) Act 1970 and various rules framed thereunder by different State 
Government, in respect of all labourers directly or indirectly employed by the 
Successful e-tenderer in the works through labour contracts or otherwise the 
Successful e-tenderer shall be considered as “Principal Employer”. 
The Successful e-tenderer agrees to grant Provident Fund benefits in accordance 
with Employees Provident Fund Act 1962 and Scheme thereunder to his workers. 
The successful e-tenderer shall pay not less than “fair wages” to labourers engaged 
by him on the work. No labour below the age of fourteen years shall be employed. 
The successful e-tenderer shall at his own expense provide or arrange for provision 
of footwear for any labour doing cement mixing work. 
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53.  INSURANCE FOR DAMAGE TO PERSONS AND PROPERTY 
(a) The Successful e-tenderer shall be responsible for all injury to persons, animals or 

things and for all damages to property, structural and decorative, whether such injury 
or damage arise from carelessness or accident or in any way connected wherewith. 
This clause shall be held to include, interalia, any damage due to causes as aforesaid 
to buildings (whether immediately adjacent or otherwise) and to roads, streets, 
footpaths, bridges or ways as well as all damage caused to the buildings and works 
forming the subject of this contract by the inclemency of weather. The Successful e-
tenderer indemnifies the Museum/Centre and holds him harmless in respect of all 
expenses arising from such injury or damage to persons or property aforesaid and 
also in respect of any claim made in respect of injury or damages consequent upon 
such claim. 

(b) The successful e-tenderer shall reinstate all damage of every sort mentioned in this 
clause, so as to deliver up the whole of the contract works complete and perfect in 
every respect and so as to make good and otherwise satisfy all claims for damage as 
aforesaid to the property or third parties. 

(c) The Successful e-tenderer also indemnifies the Museum/Centre against all claim 
which may be made upon the Museum/Centre during the currency of this contract by 
any employee or representative of an Employee of the agency, or any sub-agency, 
employed by him, for any injury to or loss of life or such employees, or for 
compensation payable under any law for the time being in force to any workman or 
to the representative of any deceased or incapacitated workmen. 

(d) The Successful e-tenderer also indemnifies the Museum/Centre in respect of any 
costs, charges and/or expenses, including legal costs as between Solicitor and client, 
occurring out of any award of compensation and/or damages consequent upon such 
claims. 

(e) The Museum/Centre shall be at liberty and is hereby empowered to deduct the 
amount of any damages, compensation cost, charges and/or expenses arising or 
ascertaining from or in respect of any such claim and/or damages as aforesaid from 
any sum, or sums due to, or become due to the Successful e-tenderer. 

 
54.  NOTICE 

 Notice for the Museum/Centre, the Engineer or the Successful e-tenderer may be 
served personally or sent by registered post addressed to the office of the 
Museum/Centre or the last known place of business of the Engineer and the 
Successful e-tenderer or in the case of the successful e-tenderer also be being left on 
the works. Any notice sent by registered post shall be deemed to be served at the 
time when in the ordinary course of post it would be delivered. 

 
55.  APPOINTMENT OF APPRENTICES AS PER APPRENTICES ACT 
 

 The Successful e-tenderer shall during the currency of the contract when called upon 
by the Engineer engage and also ensure engagement by sub-agencies and other 
employed by the successful e-tenderer with the works such number of apprentices in 
categories mentioned below and for such periods as may be required by the 
Engineer. The Successful e-tenderer shall train them as required under the 
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Apprentices Act 1961 and the Rules made thereunder and shall be responsible for all 
obligations of the Museum/Centre under the said act including the liability to make 
payments to apprentices as required under the said Act. 

 
 (a)  In Respect of Civil works  

(i)  Brick Layer  : One apprentice for every 7 person 
engaged in this category  

(ii)  Building 
Construction  

: One apprentice for every 7 
persons engaged in this category  

(iii)  Carpenter  : One apprentice for every 7 
persons engaged in this category  

(iv)  Surveyor  : One apprentice for every 14 
persons engaged in this category  

   
(b)  In respect of Sanitary and Water Supply  

Plumber  : One apprentice for every 2 
persons engaged in this category  

 
(c)  In respect of Electrical Works  

Wireman  : One apprentice for every 7 
persons engaged in this category  

  
 The Successful e-tenderer shall comply with the provision of Apprentices Act 1961 

and Rules and Orders issued hereunder from time to time. 
If the Successful e-tenderer fails to do so, his failure will be deemed to be a breach 
of contract and the Museum/Centre reserves the right to cancel the contract. The 
Successful e-tenderer also shall be liable to any pecuniary liability arising on account 
of any violation by him of the provisions of the Act. 
 

56.  CEMENT & STEEL (for civil works only) 
Steel and Cement shall be supplied by the Museum/Centre to the Successful e-
tenderer as stated in appendix to the NIT. If for any reason cement and steel is not 
available, the Successful e-tenderer shall procure the same and complete the work in 
time after due intimation of the same to the Engineer. The quantities brought by the 
Successful e-tenderer would be replenished to the Successful e-tenderer at issue rates 
given in appendix when received, during or after completion of work but before 
payment of final bill. It shall be the Successful e-tenderer’s sole responsibility to 
ensure that the quality of cement so brought conforms to required standard as 
specified and support this with Test Certificate for such consignments brought by 
him and allowed on the works by the Engineer. If steel of required diameters is not 
available but the Successful e-tenderer could get substituted diameters by 
exchanging available diameters, in the interest of work, such an exchange would be 
authorised with the permission of the Engineer but without any extra cost to 
Museum/Centre. Successful e-tenderer’s rates shall be deemed to have been based 
on issue rates of cement and steel given in the appendix sheet of e-tender and they 
shall have to use materials issued departmentally as per appendix. 
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Successful e-tenderer shall not refuse to receive marginal excess of cement and steel, 
quantities over and above as shown in the phased programme, if required so as and 
approved by the Engineer and such storage shall be without any extra cost to the 
Museum/Centre. 
Receipt of cement and steel from the Museum/Centre’s store should be carried out in 
quickest possible time by the Successful e-tenderer as a bulk supply, once the issue 
of stores is commenced at site, and without hampering the progress of the work at 
site. 
Receipt of stores will include submitting indent in duplicate to the Museum/Centre at 
least two days prior to intended date of receipt. No stores shall be issued on Sundays 
and Holidays. 
 

57.  REGARDING WEIGHT OF MATERIALS SUPPLIED BY THE 
MUSEUM/CENTRE (for civil works only) 
When cement is issued in bags, 5% variation in its weight shall be deemed to have 
been allowed for loss in handling. Each bag shall be deemed to weigh 50 Kg. The 
successful e-tenderer shall ensure that the correct quantity and only good quality 
cement is used on the works. 
For reinforcement steel (mild or tor rounds, the weight for issue purpose and 
recoveries of cost thereof, shall be the actual weight i.e. R.R (Railway Receipt) 
weight or mill scale weight if supplied by wagon direct or truck weigh bridge weight 
recorded at producer’s works or suppliers stockyard if delivery is by road. 
If steel is issued from the Museum/Centre’s store the successful e-tenderer should 
arrange for necessary labour for weighment and shifting, loading etc. without any 
extra cost to the Museum/Centre. Steel may, alternatively, be issued by measurement 
of lengths (for which labour will be arranged by the successful e-tenderer, at his 
cost) multiplied by standard coefficients. However, the cost of issued steel will be 
recovered on the basis of weights indicated in the R.R. (Railway Receipt) or weigh-
bridge challans issued by the concerned authority owning the weigh-bridge. Cost of 
recoveries of steel will be on the basis of weight recorded on the approved Weigh-
bridge challan irrespective of the method of measurement of steel on the works. It 
shall be the sole responsibility of the Successful e-tenderer to use appropriate 
diameter of rods for reinforcement in different structural components in accordance 
with the drawings and any damage to the structural members for non-conformation 
to specifications and drawings shall be made good by the successful e-tenderer 
without any extra cost to the Museum/Centre. Since payment for steel would be 
made on basis of standard co-efficient on length, the successful e-tenderer should 
ensure that each dia of rods issued conform to standard co-efficient, and in case it is 
not, he should at once report to the Engineer and get standard co-efficient established 
for specific diameter and specific quantity. Weight of steel shall be measured correct 
to three decimal places. Standard co-efficient will be established in presence of (a) 
Successful e-tenderer’s representative (b) stores officer or his representative (c) the 
Engineer. 
Steel issued by the Museum/Centre as stated in appendix sheet shall mean mild steel 
rounds and tor steel to be used exclusively for RCC works. Steel for holdfasts, 
squares, flats, etc. are to be procured by the Successful e-tenderer. 
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58.  RETURN OF STEEL (for civil works only) 

While receiving the surplus steel back from the successful e-tenderer after the end of 
the project, the Museum/Centre shall not accept cut pieces less than 3 meters of 
length. The Successful e-tenderer should take care while cutting rod that the wastage 
is minimum i.e. he should cut required lengths in such a way that maximum steel is 
used out of quantity supplied or as directed at site by the Engineer. Variation over 
5% will be allowed by the Engineer, if he is satisfied about abnormal wastage. 
 

59.  CEMENT CONSUMPTION (for civil works only) 
If the actual consumption of cement is more (upto 5% over theoretical consumption) 
or less (upto 5% below theoretical consumption) no additional recovery shall be 
made from the Successful e-tenderer. If the actual consumption exceeds 5% over the 
theoretical consumption, successful e-tenderer shall have to return the surplus 
cement issued over 5% allowable margin and if he fails to do so, recovery for excess 
cement shall be made at issue rate or market prevailing on completion date 
whichever is higher in lieu of issue rate. If however the Engineer is satisfied that 
excess cement over 5% has actually been used in the work including rectification 
and dismantled work, and that it has not been removed by the successful e-tenderer 
from site nor used wastefully, he may allow excess over 5% by waiving recovery at 
higher rate and his decision in this regard shall be final and binding. If the cement 
used is less than 5% and the work is of acceptable standard, recovery for cement less 
used shall be made at issue rates + 15% successful e-tenderer’s overheads and profits 
after allowing 5% variation. C.P.W.D. Cement constants will be used for calculating 
theoretical cement consumption. 10% excess of cement consumption on hand mixed 
concrete, if hand mixing is permitted by the Engineer due to any reason, shall not be 
recovered from the successful e-tenderer, unless such consumption is due to the 
successful e-tenderer’s faulty equipment. 
 

60.  CONCEALED R.C.C. BEAMS/LINTELS (for civil works only) 
If in R.C.C. slab extra bars or steel cage is provided to act as a lintel or beam over an 
opening, the same will be measured as slab and not as beam/lintel. If in case of 
R.C.C. wall, extra bars or steel cage is provided to act as a lintel or beam over an 
opening, the same will be measured as wall and not as lintel/beam. R.C.C. column 
integrated in shear wall shall be measured as wall if of same thickness, and as R.C.C. 
column if its thickness is more than that of shear wall. 

61.  PROJECTION (for civil works only) 
Slab projection from the face of wall/column shall be measured under item R.C.C. 
work in slabs and not under item R.C.C. work in chajjas. 
 

62.  DRIP GROOVE (for civil works only) 
The Successful e-tenderer shall provide drip groove at all ends of 
slabs/lintels/beams, if required, to protect rain water from entering inside the 
boundary of the structure, within quoted rates of R.C.C. work. 
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63.  PLASTERING ON RCC SURFACE (for civil works only) 
Wherever R.C.C. surface are to be plastered to bring it in line with the brick and/or 
stone wall plaster of the same mix, payment for such plaster, will be made under the 
item of plastering only irrespective of the fact whether there is any increase due to 
odd or even surface of brick or stone work below and/or adjoining it. 
 

64.  M.S. REINFORCEMENT (for civil works only) 
Rate quoted for placing in position and fabrication of mild steel/ribbed tor/TMT steel 
reinforcement should include for straightening and cleaning including removing the 
rust of the bars at works site, cutting, cranking, hooking hoisting at required levels, 
cost of providing binding wire of 18 to 20 SWG etc. complete and no separate 
payment will be made on this account. Payment for reinforcement, however, to be 
considered on the basis of measurement as per drawing plus standard laps actually 
provided at site, plus chairs and spacing bars allowed by the Engineer. 
 

65.  BRICK WORK (for civil works only) 
Rate shall include for tapering of bricks over column footings, over walls, steps, etc. 
and for exposed brick work, or any other work. Rate for brick work also includes 
work in pillars and small horizontal courses. 
 

66.  BRICK WORK(S) HEIGHTS/DEPTHS (for civil works only) 
The height or width of foundation steps and superstructures will be measured as per 
actuals. The successful e-tenderer shall use suitable bricks and adjust the thickness 
of mortar joints to make up the widths or heights as per drawings, with due regard to 
size of brick available. 
 

67.  EARTHWORK 
The measurements of earthwork in trenches for foundation, sewer lines etc. shall be 
made according to the section of trenches shown on the drawing. The successful e-
tenderer shall include in his rate excavating for stepping and slopping back, working 
space for workmen as found necessary on account of condition of soil. Excavation so 
made in excess shall not be measured & paid for. 
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FORMAT FOR 
BOND FOR SECURED ADVANCES AGAINST 

SUPPLY OF MATERIALS 
 

KNOW ALL MEN by these presents that I/WE ……………………………………………  
…………………………………………………. do hereby bind myself/ourselves, my/our 
respective heirs, executors, administrators and assigns to pay to the………………….. 
…………………………………………………….…………………………………………….  
…………………………………………………………………………………………..………un
der the National Council of Science Museums a Society registered under the Societies 
Registration Act, 1961 (hereinafter called ‘The Museum/Centre’) on demand a sum of Rs 
.……………….. (Rupees …………………………………….........  
……………………………………………………………………………………………………
…………………………………………………………………………………….…………  
only).  
Dated this …………………………day of ……………………………two thousand and 
…………………………………………………………………….………………………only).  
WHEREAS by an agreement dated……………………………………………………for work 
of ……………....………………………………………………………………………………… 
the Museum/Centre has agreed in its discretion to allow advance on security of materials 
belonging to me/us and brought by me/us to the site of the works undertaken by me/us for 
construction purposes.  
AND WHEREAS the Museum/Centre has agreed to advance to me/us a sum of 
Rs……………………….(Rupees…………………………………………………………….  
…………………………………………………………………………………………….……onl
y).  
on the security of materials shown in the schedule below and the said Museum/Centre has 
granted advance of Rs………………………………….…………...  

………………………………..………………………………………………………………… 
KNOW ALL MEN by these presents that I/WE …………………………………………… 
…………………………………………………. do hereby bind myself/ourselves, my/our 
respective heirs, executors, administrators and assigns to pay to the………………….. 
…………………………………………………….……………………………………………. 
…………………………………………………………………………………………..………un
der the National Council of Science Museums a Society registered under the Societies 
Registration Act, 1961 (hereinafter called ‘The Museum/Centre’) on demand a sum of Rs 
.……………….. (Rupees ……………………………………......... 
……………………………………………………………………………………………………
…………………………………………………………………………………….………… 
only). 
 
Dated this …………………………day of ……………………………two thousand and 
…………………………………………………………………….………………………only). 
WHEREAS by an agreement dated……………………………………………for work of 
……………....…………the Museum/Centre has agreed in its discretion to allow advance on 
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security of materials belonging to me/us and brought by me/us to the site of the works 
undertaken by me/us for construction purposes. 
 
AND WHEREAS the Museum/Centre has agreed to advance to me/us a sum of 
Rs……………………….(Rupees……………………………………only).on the security of 
materials shown in the schedule below and the said Museum/Centre has granted advance of 
Rs…………………...NOW THE CONDITIONS OF THE SAID WRITTEN OBLIGATION IS 
THAT IN THE EVENT OF THE SAID BOUNDEN 
(a) not using the sum advanced for expediting the execution of the works under the said 

contract. 
(b) offering as security properly, not absolutely his own property or encumbered in any manner. 
(c) not acting in accordance with the terms of the agreement for the execution of the work. 
(d) failing to make at his own cost all necessary and adequate arrangements for the proper 

watch, safe custody and protection against all risks of the materials which shall remain in 
the site of the said works in his own custody and at his responsibility, open to inspection by 
the Museum/Centre or any officer authorised in that behalf. 

(e) using the materials or any part thereof in such a manner as to be damaged or deteriorated in a 
greater degree than is due to usual wear and tear thereof. 

(f) removing the said materials from the site of works except with the written permission of the 
Museum/Centre or any officer authorised in that behalf. 

(g) failing to repay the advance in full before receiving payment of the price payable to him for 
the said work under the terms and the provision of the said agreement. 

(h) defaulting in the performance or observance in any respect of any of the terms and the 
provisions of the agreement. 

(i) or committing a breach in any manner whatsoever of any other terms of the contract or 
default in repayment of the money 
AND upon his making such payment the above written obligation shall be void and of no 
effect, otherwise, it shall be and remain in full force and vital. 

Provided always that it is hereby agreed and declared the decision of the Museum/Centre as to 
whether the said …………………has or has not performed the obligations and observed the 
conditions hereinbefore recited shall be final and binding on the successful e-tenderer. 
Signed by the above bounden 
in the presence of 
 
(1) …………………………………………………… 
 
 
(2) …………………………………………………… 
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ANNEXURE -I 
 

 
BANK DETAILS OF NATIONAL SCIENCE CENTRE, DELHI 

 
Name of the Account Holder NATIONAL SCIENCE CENTRE, DELHI 
Account No. 2417101004100 
Bank Name CANARA BANK 
Bank Address 6, Bhagwan Das Road, New Delhi 
IFSC Code CNRB0002417 
MICR Code 110015045 
Type of Account Saving Account 
Branch Code 2417 
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Annexure – A 
 

(Format for Declarations & Undertaking to be typed on bidder agency’s letter head and to be submitted in Part –I (TECHNICAL ENVELOPE) of 
the e-tender document) 

 
DECLARATION -1 

 
This is to certify that neither I/we/any of us is in anyway related to any employee in the 
National Council of Science Museums, Kolkata, or any of its constituent units. 

  
Date: 
Place: 

(Signature of the tenderer) 
with company seal/rubber stamp 

  
 

DECLARATION -2 
 

I/We hereby declare that I/we have not quoted any extra condition along with the Part-II 
(FINANCIAL ENVELOPE) of the e-tender. 

 
Date:             (Signature of the tenderer) 
       with company seal/rubber stamp 

Place:   
  

 
UNDERTAKING 

 
This is to certify that I/we have carefully gone through the drawings/specifications, etc. given in the e-tender 
document & have clearly understood the site working conditions, time schedule given and have accordingly 
quoted my balanced rates after going through all details. 
I/we hereby give an undertaking that I/we shall carryout the work strictly as per the given specifications, and 
shall complete the same within the stipulated time frame. 
I/We also undertake that the physical EMD instrument shall be deposited by me/us with the office of National 
Science Centre, Delhi inviting the e-tender before the bid opening date otherwise the National Science Centre 
inviting the e-tender may reject the bid and also take action to withdraw my/our enlistment or debar me/us 
from further tendering in National Council of Science Museums or its constituent units. 
Date: 
Place:  

(Signature of the tenderer) 

With company seal/rubber stamp 
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Annexure ‘B’ 
 

(To be submitted on Agency’s Letter head in the Portal as well as hard copy) 
 
 
 
Ref:  
Date : 
 
 

DECLARATION 
 
 
We, M/s. …………………………………………………, hereby solemnly declare as 
 
follows, in respect of the Tender No. ……………………………….... :- 
 
 
 
a) That, we have downloaded all the documents from CPP e-Procurement Portal of NIC 

and all the uploaded information / statements are true to the best of our knowledge. 
 
b) That, our firm is not involved in any Litigation or Arbitration with NCSM/ National 

Science Centre, Delhi during the last 05 (five) years. 
 
 
 
 
 
Date: 
 
Place: 
  
 
 

(Signature of the Agency) 
with company seal/rubber stamp 
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Annexure ‘C’ 
 

TENDER ACCEPTANCE LETTER 
(To be given on Company Letter Head) 

 
[Department User may ask for Tender Acceptance Letter instead of asking Signed Tender Document 
from the Bidders. This is a sample format, User may revise it as per their Tender Conditions]  

                                                                                                               Date: 
 
To,  
 
 
 

Acceptance of Terms & Conditions of Tender. 
 
Tender Reference No:  
 
Name of Work:  
 
 
Dear Sir,  
 
1.  I/ We have downloaded / obtained the tender document(s) for the above mentioned ‘ 

Tender/Work’ from the web site(s) namely: 
_______________________________________________________________________________
_____________________________________________________________________________ 

 
as per your advertisement, given in the above mentioned website(s).  
 

2.  I / We hereby certify that I / we have read the entire terms and conditions of the tender documents 
from Page No. _______ to ______ (including all documents like annexure(s), schedule(s), etc .,), 
which form part of the contract agreement and I / we shall abide hereby by the terms / conditions / 
clauses contained therein.  

 
3.  The corrigendum(s) issued from time to time by your department/ organisation too have also been 

taken into consideration, while submitting this acceptance letter.  
 
4.  I / We hereby unconditionally accept the tender conditions of above mentioned tender document(s) 

/ corrigendum(s) in its totality / entirety. 
  
5.  I / We do hereby declare that our Firm has not been blacklisted/ debarred by any Govt. 

Department/Public sector undertaking.  
 
6.  I / We certify that all information furnished by the our Firm is true & correct and in the event that 

the information is found to be incorrect/untrue or found violated, then your department/ 
organization shall without giving any notice or reason therefore or summarily reject the bid or 
terminate the contract, without prejudice to any other rights or remedy including the forfeiture of 
the full said earnest money deposit absolutely.  

 
Yours faithfully,  

 
 

(Signature of the Bidder, with Official Seal) 
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Special terms and conditions. 

 
1. The maintenance work is to be executed based on the items in DSR 2018 including all 

its correction slips issued from time to time by CPWD. The quantities for the item to be 
executed will depend upon the actual requirement of maintenance work to be taken up. 
The Quantities may vary to any extend as per the actual requirement. 
 

2. Initially the contract will be for a period of one year however, the same can be extended 
up to a total period of three years on year to year basis. Initially the work will be 
awarded for a period of one year from the date of issue of firm order. On successful and 
satisfactory completion of first year, the contract period will be extended for maximum 
of two more years on year to year basis. For the 2nd year service an increase of 5% 
will be given over the rate quoted by the agency in the tender for 1st year service 
and for 3rd year service an increase of 5% will be given over the rates of second 
year service. In case the successful tenderer refuses to accept the extension of contract 
after successful and satisfactory completion of 1st year or second year, the Centre 
reserves the right to forfeit the security deposit of the agency lying with the Centre. 

 
3. Income tax, Goods and Service Tax (GST), and labour Cess shall be deducted from the 

bills as per the prevailing rates. 
 

4. No additional payment will be made for any escalation in the cost of material, labour, 
taxes etc during the period of AMC. 

 
5. Payment shall be made quarterly on the basis of actual quantity of work done and        

measured during the quarter or on completion of work of value Rs. 25,000/- or more at 
discretion of the Museum/Centre but not more than one bill in a quarter. 

 
6. The agency should attend the work immediately after the same is brought to the notice 

by the authority as per the “Schedule of Quantities”. 
 

7. The contractor should keep the daily challans / service report of work done duly attested 
/inspected by the engineer in charge and should be produced to prepare the bill 
quarterly. For this purpose, the contractor should maintain a maintenance register at site 
and get it verified on regular basis. 

 
8. Any defects in the works done by the contractor are to be rectified by the contractor 

immediately after the same is brought to the notice. 
 

9. Retention money @ 10% of the gross value of work done, including the EMD shall be 
Payable by the contractor. The same shall be refunded after satisfactory completion of 
defect liability period of one year from the date of actual completion of the work. 

 
10. The contractor shall take all safety measures to ensure the safety of his workmen, the 

public and other properties while carrying out the work and this Centre shall not be held 
responsible for any untoward incident.  
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National Science Centre 
( National Council of Science Museums ) 

Near Gate No- 1 Pragati Maidan 
New Delhi -110001 

 

Bill of Quantities 
Name of work: Annual Rate Contract for repair and maintenance of Sanitary & Plumbing and other 

Civil works   at Regional Science City, Lucknow (UP). 

S.N
o Description Quantity Unit Rate 

Amount (Rs.) 
(including GST) 

1. Any Items as per DSR 2018 including all 
its correction slips issued from time to 
time by CPWD subject to maximum 
estimated value of Rs. 2,50,000.00 

Any Qty. of  
items of DSR 
2018 as per 
requirement 

As per 
DSR 
2018 

As per 
DSR 
2018 2,50,000.00 

2.  Charges for attending urgent minor 
repairs and maintenance works which 
are unmeasurable in nature as per the 
scope in DSR pertaining to civil, 
sanitary, plumbing and other repairs in 
building including providing tools and 
plants required for such jobs, 
deployment of skilled/ unskilled 
manpower, cost of misc. petty spares like 
spindles, knobs, springs for prismatic 
taps, washers, screws, nut-bolts, 
fasteners, welding electrodes, small qty.  
of cement, course sand, fine sand, Al. 
wooden/ beadings and such petty items. 01 

 
 
 
 

Lump 
sum 
Per 

Annum  

 
 

40,000.00 40,0-00.00 
  Total  Rs. (including GST)  2,90,000.00  
 Rupees Two Lac Ninety Thousands only 

 
NOTE FOR CONTRACTOR: - 
 

1.       Percentage (%) above or below quoted on DSR 2018 rate by Contractor should 
include all the factors e.g. Cartage, Wastage, Excise, all types of taxes incl. GST & 
Income Tax, Contractor’s overhead & profit etc. Nothing over and above this 
percentage will be paid to Contractor. 

2.      The Agency shall be informed about the work to be taken up as per the requirement 
and the agency has to start the work within reasonable period depending upon the 
type of the work and the same shall be intimated to the agency at the time of giving 
information for carrying out the work. 

3.       The agency shall carry out all urgent and other unmeasurable minor repair / 
maintenance works under scope of Item No.-2 immediately on reporting and depute 
skilled manpower as may be required within 24 Hrs. for such reporting. 

4.       The agency shall maintain record of all works done on day to day basis and shall get 
it authenticated from the authorized representative of the Centre from time to time 
and also maintain joint record of measurements of the work done by the agency from 
time to time. 

5.       Approximate value given for item no 1 above is maximum value to which the 
contract can be operated as actual need and there is compulsion on part of the Centre 
for execution of the entire estimated value given in the BOQ.  


